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2. Description of Development 

2.1 Introduction 

2.1.1 This chapter of the Environmental Statement (ES) has been prepared in 
respect of the proposed two village bypass (referred to throughout this 
volume as the ‘proposed development’).  The proposed development refers 
to both the route of the proposed bypass and the associated features 
contained within the site boundary, including a roundabout connecting the 
two village bypass to the A12 at the western end, the River Alde overbridge, 
the Foxburrow Wood footbridge, side roads off the two village bypass, a 
roundabout connecting the two village bypass to the A12 at the eastern end, 
drainage and landscape design, as illustrated in Figure 2.1. The ‘route of the 
two village bypass’ or ‘route of the proposed bypass’ refers to the proposed 
road alignment.  This proposed development would be retained following 
completion of the Sizewell C main development site as a lasting legacy of the 
project.  

2.1.2 The route of the two village bypass would comprise a new, permanent, 2.4 
kilometre (km) single carriageway road, with a design speed of 60 miles per 
hour (mph) that would depart from the A12 to the south-west of Stratford St. 
Andrew before re-joining the A12 to the east of Farnham.  The two village 
bypass would create a new route around the south of Stratford St. Andrew 
and Farnham, thus bypassing the two villages.  Once operational, the two 
village bypass is proposed to be a permanent bypass that would form a new 
section of the A12. 

2.1.3 The two village bypass site (herein referred to as the ‘site’), forms part of the 
Sizewell C Project to which this application for Development Consent Order 
(DCO) relates. The two village bypass would play an important role in 
significantly reducing the amount of construction traffic travelling through 
Farnham and Stratford St. Andrew during peak construction of the Sizewell 
C Project.  Further detail on the two village bypass, in the context of the wider 
construction transport strategy, is provided in the Transport Assessment 
(Doc Ref. 8.5). 

2.1.4 The proposed development would be constructed in the early years of 
construction of the Sizewell C Project, as shown in the Indicative Phasing 
Schedule in the Implementation Plan (Doc Ref 8.4i).  Once operational, it 
would be open to the public and would be used by SZC Co. during the 
construction phase of the Sizewell C main development site to transport 
construction workers arriving by car, buses from the southern park and ride 
site, and goods vehicles (both light and heavy) delivering freight to the 
Sizewell C main development site. It would continue to be used during the 
operation of Sizewell C.    
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2.1.5 This chapter presents a description of the proposed development, including: 

• the general site layout, the route of the bypass and associated 
earthworks and structures, landscaping, utilities and drainage, security 
and lighting;  

• the parameters which identify defined envelopes within which future 
development would be undertaken; 

• the sequence and methods for construction, including material 
quantities and number of construction personnel and vehicles; and  

• operation of the proposed development.  

2.2 Proposed development description  

a) The proposed route of the two village bypass 

2.2.1 The site is approximately 54.8 hectares (ha) and comprises predominately 
agricultural land (which accounts for approximately 50.3ha of the site) as well 
as highway land. Approximately 39.2ha of agricultural land would be required 
permanently for the proposed development, with a further 11.1ha required 
temporarily to facilitate construction.   

2.2.2 The proposed route of the two village bypass would comprise a new single 
carriageway, approximately 2.4km in length.  The proposed route of the two 
village bypass would be 7.3 metres (m) in width, with additional 1m hardstrips 
and 2.5m grassed verges. Swales approximately 3-3.5m wide would also be 
proposed along the earthworks for the length of the proposed route of the 
two village bypass for highway drainage, except for the extent of the River 
Alde floodplain. The side roads off the two village bypass would be 
approximately 6m in width and would be of sufficient width so that vehicles 
could pass one another without the requirement for laybys. 

2.2.3 The proposed route of the two village bypass runs across predominantly 
agricultural land to the south of the existing A12.  In a west to east direction, 
it would begin at the A12 to the west of Stratford St. Andrew via a new four-
arm roundabout, east of Parkgate Farm and Stratford Plantation, and re-join 
the A12, via a new four-arm roundabout, to the east of Farnham at the A12 
and A1094 (Friday Street) junction. 

2.2.4 The two village bypass has been split into three main sections as follows: 

• Western section – A12 / Tinker Brook to Pond Wood;  
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• Central section – Pond Wood to north of Farnham Hall; and 

• Eastern section – north of Farnham Hall to A12 / A1094 (Friday Street). 

2.2.5 Please refer to Figure 2.1 for the location of each of these main sections, 
with further detail shown on Figures 2.2 to 2.4.  

2.2.6 The following sections (sections i. to iii.) provide an overview of the 
proposed development in these three areas. All dimensions are approximate. 
The heights of embankments or depths of cuttings described are based on 
the proposed vertical alignment profiles of the proposed development shown 
in Appendix 2A of this volume. There is some flexibility during detailed 
design to alter the vertical alignment shown by up to 1m. Further detail of this 
flexibility is provided in section 2.3 of this chapter.  

2.2.7 Indicative planting locations and drainage (including infiltration basins) are 
shown on Figures 2.1 to 2.4, with further detail provided in sections 2.2 b) 
and c) respectively.  

i. Western section - A12 / Tinker Brook to Pond Wood 

2.2.8 An illustrative masterplan for the western section of the proposed 
development is provided on Figure 2.2. 

2.2.9 In this section, the route of the proposed two village bypass would connect 
to the A12, via a new roundabout located to the east of Parkgate Farm and 
Stratford Plantation. The route would rise on an embankment to cross the 
River Alde on an overbridge at approximately 7.5m in height above ground 
level. After crossing the River Alde, the route of the proposed two village 
bypass would continue in a north-easterly direction, intersecting Nuttery Belt 
and passing Pond Wood, and decreasing in height to grade level. 

2.2.10 Key features of the two village bypass in the western section include: 

• A four-arm roundabout located to the east of Parkgate Farm and 
Stratford Plantation. The north-eastern and western arms would 
connect to the A12, the southern arm would provide a connection to 
Tinker Brook and the eastern arm would connect to the proposed route 
of the two village bypass. The A12 would be realigned over a length of 
approximately 450m to meet the new roundabout, and an 
approximately 300m long section of Tinker Brook would also be 
realigned to accommodate existing access to the south, including 
access to Parkgate Farm.   

• A crossing of the River Alde via an overbridge. The overbridge would 
be 60m in length and have two concrete intermediary piers. The 
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overbridge would be 7.5m in height above ground level to the road 
surface.  

• Eight 5.4m long, 3m wide flood relief culverts proposed (four on either 
side of the River Alde overbridge) passing through the embankment 
within the width of the flood plain. There would also be two further 
culverts within the embankment, including:  

− a culvert on the western side of the River Alde overbridge outside 
the floodplain extent (approximately 200m south-east from the 
existing A12), which would be approximately 5.4m wide by 3m 
high and would allow an existing watercourse and livestock 
access track to pass beneath the road (on the alignment of an 
existing accommodation access track which would be diverted 
under the proposed bridge)); and  

− a mammal migration culvert on the east side of the River Alde 
overbridge outside the floodplain extent (approximately 5.4m by 
1.2m). 

• Flood compensation areas would be provided to the north side of the 
route of the proposed bypass on both sides of the River Alde, if 
required.     

• Alterations to an accommodation access track connecting Parkgate 
Farm to land on the east side of the River Alde. The accommodation 
access track would be diverted (for all users) along the southern edge 
of the embankment, under the River Alde overbridge to connect to the 
existing accommodation access track to cross the River Alde at its 
existing crossing point to the north of the bypass route. On the west 
side of the river, the access track (for all users) would be diverted south 
under the River Alde overbridge and around the southern edge of the 
embankment before connecting back to the existing track on the south 
site of the route of the bypass.  However, there would also be a separate 
livestock track which would follow the existing accommodation access 
track through the new culvert on the western side of the River Alde 
overbridge (not suitable for vehicular users). The proposed River Alde 
overbridge would maintain a headroom clearance of 6m from river bank 
level to the underside of the bridge to allow agricultural vehicles to use 
the diverted track. Non-motorised users (pedestrians, cyclists and 
equestrians) would also be able to pass beneath the bridge on this 
track.  

• Footpath E-243/001/0 would be permanently realigned approximately 
25m to the east to cross the route of the two village bypass.   
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• A staggered junction would be provided between Nuttery Belt and Pond 
Wood to maintain access on both sides of the route of the proposed two 
village bypass. On the south side, this includes the realignment of the 
accommodation access track from Pond Barn Cottages for 
approximately 75m. On the north side, the accommodation access track 
would be realigned for approximately 350m to provide access to 
Farnham Hall.   

2.2.11 Signage and road markings would also be provided, as required.  

ii. Central section - Pond Wood to north of Farnham Hall 

2.2.12 An illustrative masterplan for the central section is provided on Figure 2.3. 

2.2.13 The route of the proposed two village bypass would continue in north-easterly 
direction passing into a cutting for the length of this section. The cutting would 
be approximately 4.5m in depth below ground level as it passes between 
Farnham Hall and Farnham Hall Farmhouse. 

2.2.14 Key features of the two village bypass in the central section include: 

• On the south side of the route of the bypass, an access track would be 
provided for approximately 400m from Pond Barn Cottages to Farnham 
Hall Farmhouse to maintain access to the property.  

• An footbridge would be provided across the route of the proposed two 
village bypass approximately 150m east of Farnham Hall, referred to as 
the ‘Foxburrow Wood footbridge'. The Foxburrow Wood footbridge 
would be approximately 2.5m in height above ground level to the 
overbridge surface, approximately 7m in height above the route of the 
proposed two village bypass (maintaining the minimum headroom 
clearance of 5.7m). The proposed Foxburrow Wood footbridge would 
serve non-motorised users only.   

• Footpath E-243/003/0 would be permanently realigned to cross over the 
route of the proposed two village bypass via the proposed Foxburrow 
Wood footbridge, exiting along the western side of Foxburrow Wood. 
Footpath E-243/003/0 would ramp up to the proposed Foxburrow Wood 
footbridge. Foxburrow Wood county wildlife site ancient woodland will 
be retained in its entirety. A 15m buffer from proposed earthworks to 
the ancient woodland would be maintained.    

• Footpaths E-243/003/0 and E243/011/0 (on the east side of the 
proposed route of the two village bypass) would be upgraded to a 
bridleway, with agreement from Suffolk County Council. However, other 
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than the crossing, no physical changes would be required to footpaths 
E-243/003/0 and E243/011/0 to facilitate the change to a bridleway.  

2.2.15 Signage and road markings would also be provided, as required.  

iii. Eastern section - north of Farnham Hall to A12 / A1094 (Friday Street) 

2.2.16 An illustrative masterplan for the eastern section of the proposed 
development is provided on Figure 2.4. 

2.2.17 The route of the proposed two village bypass continues in a north-easterly 
direction, passing to the south-east of Mollett’s Farm towards the A12 and 
A1094 (Friday Street) junction, rising to grade level.  

2.2.18 Key features of the two village bypass in the eastern section include: 

• Footpath E-243/004/0 would be diverted south-west to cross over the 
route of the two village bypass on the proposed Foxburrow Wood 
footbridge.  

• Footpath E-137/029/0 between Mollett’s Farm and Friday Street Farm 
would be permanently realigned to cross the route of the bypass 
approximately 25m south of its existing alignment.  

• A four-arm roundabout would be provided to allow the route of the 
proposed two village bypass to join the A12. The roundabout would 
replace the existing junction of the A12, with the A1094 (Friday Street). 
The A12 would be realigned over a length of approximately 600m to 
meet the north-western and north-eastern arms of the proposed 
roundabouts, with the route of the proposed two village bypass joining 
on the south-western arm. The A1094 (Friday Street) would be 
realigned over a length of approximately 150m to meet the proposed 
roundabout on the south-eastern arm. This section of the proposed 
route of the two village bypass moving east would rise to grade level on 
approach to the eastern roundabout. 

• Footpath E-137/028/0 would be maintained on its existing alignment. 

2.2.19 Signage and road markings would also be provided, as required.  

b) Landscaping strategy  

2.2.20 The proposed landscaping for the site has been designed specifically to 
minimise potential effects on ecological, heritage and landscape and visual 
receptors through planting. The illustrative landscape plan is shown on 
Figure 2.1. 
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2.2.21 Existing vegetation would be retained where possible, except where the route 
of the proposed two village bypass crosses field boundaries. Native 
hedgerow planting is proposed along the route of the proposed two village 
bypass road to integrate the road with the surrounding landscape, 
compensating for the loss of hedgerows severed by the route. These would 
connect into the existing hedgerow network, where possible.  

2.2.22 Safe crossing points for bats and other mammal species (such as badgers) 
would include oversized culverts where the route is on embankment. Such 
culverts would be suitable for use by commuting bats and would also benefit 
other mammal species. Where the proposed route of the two village bypass 
is in cutting, if important bat flight lines are severed, bat hop-over features 
would be used whereby planting would be installed as close the carriageway 
edge as possible to encourage an inter-linking canopy in the long-term that 
would keep bats at height and away from the path of vehicles using the road.   

2.2.23 The provision of up to four ponds is also proposed along the route, which 
would provide additional pond habitat in the area and contribute to bio-
diversity net gain. Indicative locations are shown on Figures 2.1 to 2.4. 

2.2.24 Further details of the indicative planting in each area are provided in the 
following sections.  

i. Western section- A12 / Tinker Brook to Pond Wood 

2.2.25 Grass verges are proposed along the length of the route on this section, 
including on the embankments of the River Alde overbridge, and on all sides 
of the proposed roundabout. Additional grassed areas are proposed around 
the infiltration basins as well as native tree and shrub planting to help them 
integrate into the surrounding landscape.  

ii. Central section- Pond Wood to north of Farnham Hall 

2.2.26 Native tree and shrub planting is proposed along the western side of the 
cutting as the route of the proposed two village bypass road passes Farnham 
Hall and residential properties, as well as along the western side of the 
proposed embankment up to the overbridge, to provide visual screening.  

2.2.27 Native tree and shrub planting is also proposed on the east side of the 
overbridge, adjacent to Foxburrow Wood and Farnham Hall Farmhouse to 
provide visual screening and ecological connectivity.  

2.2.28 Grass verges are proposed along the length of the route on this section, 
including on the cuttings.  
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iii. Eastern section- north of Farnham Hall to A12 / A1094 (Friday Street) 

2.2.29 Grass verges are proposed along the length of the route on this section as 
well as around the proposed roundabout.  

2.2.30 Additional native tree and shrub planting is also proposed around the 
infiltration basin, to help integrate this feature into the landscape. 

c) Utilities and drainage 

2.2.31 The route of the proposed two village bypass crosses the River Alde at a 
location where there is an extensive functional floodplain (1 in 20-year flood 
event) on either side of the watercourse.  The route of the proposed two 
village bypass road would cross the river via a multi-span River Alde 
overbridge, allowing for the river to flow under the bypass. On either side of 
the River Alde, the embankment would form a causeway that would include 
flood relief culverts, as shown on Figure 2.1.  As described above, there 
would also be a culvert on the western side of the River Alde overbridge 
(approximately 200m south-east from the existing A12), which would be 5.4m 
by 3m which would allow an existing watercourse and accommodation 
access track (used for livestock) to pass beneath the road (on their existing 
alignment). 

2.2.32 As the route of the proposed two village bypass intersects the floodplain 
associated with the River Alde, allowance for flood compensation has been 
provided in areas north of the bypass route to compensate for that loss, if 
required (refer to Figure 2.1 for further details on the locations). These areas 
could provide up to 19,000m3 if required, which would cater for 1 in 100 year 
with climate change (35%), which would equate to almost twice the floodplain 
lost (9,800m3).  The conclusion of the Two Village Bypass FRA (Doc Ref. 
5.5) is that the flood compensation areas are not necessary to mitigate the 
impacts of the proposed development. Flood risk is also assessed in Chapter 
12 of this Volume. In response to consultation, the Environment Agency has 
stated that written consent from the landowner must be obtained for the 
increased flood depth, hazard and velocity that would be experienced in 
localised areas. SZC Co. will continue to engage with the land owner with the 
view to reaching such an agreement. However, as this agreement has not 
been obtained at the time of submission of the application, the proposed 
development includes areas within the site to the north of the proposed 
bridge that could provide flood compensation. It is not considered that this 
flood compensation land is required for the proposed development.  It is 
nevertheless being put forward as part of the DCO application in case the 
Secretary of State disagrees with this position and takes the view that it is in 
fact required. Therefore, the provision of flood compensation areas is 
appropriately assessed in this Volume.   
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2.2.33 Sustainable urban drainage systems (SuDS) would be implemented to 
attenuate surface water run-off and minimise sediment generation and 
provide water treatment. It is envisaged that surface water run-off would be 
contained within the site, with drainage to ground via infiltration using 
infiltration basins and swales.  

2.2.34 Swales would be provided alongside the proposed route of the two village 
bypass road, except along the River Alde overbridge and along the 
embankment within the floodplain. The swales would attenuate and infiltrate 
to ground the surface water runoff.   

2.2.35 It is envisaged that three infiltration basins would be located along the length 
of the route.  The exact location, footprint and depth of the infiltration basins 
will be confirmed at the detailed design stage.  The infiltration basins would 
be designed to cater for a 100 years flood event plus a 40% allowance for 
climate change.  

2.2.36 The indicative locations, as shown on Figures 2.1, 2.2 and 2.4 for proposed 
infiltration basins, are as follows: 

• within grassland on the south side of the western roundabout, as 
illustrated in Figures 2.1 and 2.2; 

• south of the bypass to the east of Whin Covert, as illustrated in Figures 
2.1 and 2.2; and 

• south-east of the A12/Friday Street roundabout, as illustrated in 
Figures 2.1 and 2.4. 

2.2.37 Surface water from the roundabouts would be collected via gullies and 
discharge via an outfall drain to the adjacent infiltration basins.  

2.2.38 It is envisaged that existing local drainage from surrounding fields would be 
culverted.  Field drains located at the western end of the bypass, either side 
of the proposed River Alde overbridge, would be diverted along the base of 
the embankment to the River Alde where possible with additional/excess 
water culverted through the embankments.  The swales and infiltration basins 
would provide a certain level of treatment for highway runoff. The adequacy 
of these facilities for removal of pollutants will be assessed as part of detailed 
design. If necessary, additional treatment measures such as Class 1 bypass 
separators would be provided.   

2.2.39 The section of road between the eastern end of the embankment and the 
River Alde bridge would be drained either by underground drainage or 
drainage channel towards the bridge and then outfall with discharge into the 
river. Discharge would be fixed at greenfield rates and infrastructure for the 
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removal of highway runoff pollutants would be provided, if required as 
determined at detailed design stage. 

2.2.40 The section of road between the River Alde bridge and the western end of 
the embankment would be drained either by underground drainage or 
drainage channel to the west and then discharge into the infiltration basin. 

2.2.41 Existing utilities within the site may require diversion. Discussions with utility 
providers are underway to confirm whether utility infrastructure would need 
to be diverted or whether there will be sufficient clearance from the works 
that they will not be affected. An appropriate approach will be agreed with the 
relevant statutory undertaker (i.e. the utility company) through a formal 
application and will include appropriate protective measures where required.  

2.2.42 Connections would also be made to existing local utility services (such as 
electricity for lighting) in the public highway, where practicable. Engagement 
is ongoing with utility companies to confirm suitable points of connection 
within the highway.  

d) Security and lighting 

2.2.43 The route of the proposed two village bypass would be mostly unlit, however, 
lighting would be provided at the A12 western roundabout and the 
A12/A1094 eastern roundabout to highlight the junction to approaching 
vehicles, see Figures 2.1 to 2.4.   

2.2.44 Lighting is required at the proposed roundabouts to ensure road safety as it 
is a dark area and the proposed road introduces a new deviation of the 
existing route. The lighting columns would be up to 10m in height and would 
be designed to comply to technical standards, including Design Manual for 
Roads and Bridges (Ref. 2.1) and the Code of Practice for the Design of 
Road Lighting, Lighting of Roads and Public Amenity Areas British Standards 
(BS) 5489-1:2013 (Ref. 2.2). 

2.2.45 The remaining junctions would have low minor road flows and be similar to 
existing unlit rural junctions, and would therefore remain unlit to minimise light 
spill.  

2.2.46 Fence lines along the route of the proposed development would generally be 
positioned approximately 5m back from the top of any cutting or swales or 
toe of an embankment, to provide forward visibility in accordance with 
standard technical requirements and to provide space for maintenance (Ref. 
2.1). 



SIZEWELL C PROJECT – ENVIRONMENTAL STATEMENT 
 

NOT PROTECTIVELY MARKED 

 

 
 

NOT PROTECTIVELY MARKED 

Volume 5 Chapter 2 Description of Development | 11 
 

2.3 Parameters 

2.3.1 SZC Co. has adopted a parameters approach which defines the envelope for 
the proposed development.  A parameter approach has been adopted in 
order to ensure that the design process has adequate flexibility in order that 
the project can be delivered.  This approach has followed the Rochdale 
Envelope, as set out in the Planning Inspectorate (PINS) Advice Note Nine 
(Ref 2.3).  These parameters have informed the assessment presented in 
the ES and the flexibility being sought is consistent with the findings of the 
ES.  The assessment has used a reasonable worst case basis on which to 
assess and mitigate potential adverse impacts arising from the scheme.   

2.3.2 The site location plan and illustrative masterplan are shown in Figure 1.1 and 
Figures 2.1 to 2.4 respectively.  These details show one possible iteration of 
a scheme delivered within the defined parameters set out within the 
application.  The parameters of the site assessed within the ES, within which 
the proposed development may be constructed, operated and maintained 
are then shown on the Work Plans (Doc Ref. 2.3), as seen in Appendix 2A 
of this volume.  

2.3.3 Schedule 1 of the Draft DCO (Doc Ref. 3.1) describes the authorised 
development. The Draft DCO states that the development will be: 
constructed, operated and maintained anywhere within the area as shown 
on the Work Plans (Doc Ref 2.3) (showing lateral limits of deviation) and to 
a maximum of +/- 1 metre vertically; carried out in accordance with the 
relevant plans set out in Schedule 7 of the Draft DCO; and carried out in 
general accordance with the design principles set out in the Associated 
Development Design Principles document (Doc Ref 8.3), save to the 
extent that alternative plans or details relating to siting, scale or appearance 
are submitted by the undertaker and approved by the local planning authority. 

2.4 Description of construction 

2.4.1 This section presents key details of the proposed construction activities that 
are anticipated to be an overview of the construction process, including:  

• construction sequence and durations; 

• temporary contractor compounds; 

• estimated construction vehicles; 

• a description of road, rail and footpath realignments/diversions/ 
closures; 
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• anticipated construction plant; 

• anticipated construction workforce;  

• indicative material quantities; 

• an overview of construction waste; 

• an overview of construction environmental and traffic management 
arrangements; and 

• construction lighting. 

2.4.2 The construction arrangements described in this chapter provide the basis 
for the assessment presented in this volume.  Details of construction are 
necessarily broad and may be subject to modification during the detailed 
design stage or once a contractor has been appointed. The construction 
proposals are therefore indicative only but are sufficient to enable robust 
assessment of a realistic ‘worst case’ assessment of likely significant effects. 

2.4.3 Construction works would take place during Monday to Saturday 07:00 to 
19:00 hours, with no working on Sundays or bank holidays.  However, some 
activities may require 24 hour working and East Suffolk Council would be 
notified in advance.  

a) Construction sequence and duration 

2.4.4 It is expected that construction work for the proposed development would 
take up to 24 months to complete, during the early years of construction of 
the Sizewell C Project as shown in the Indicative Phasing Schedule in the 
Implementation Plan (Doc Ref 8.4i).  

2.4.5 It is envisaged that the construction of the proposed development is 
anticipated to start at the north-eastern end of the bypass, at the A12/A1094 
(Friday Street) junction where a roundabout is proposed.  It would then move 
in a south-westerly direction to the proposed roundabout, north of Parkgate 
Farm. 

2.4.6 The anticipated construction sequence would be: 

• preparatory works: site set up and clearance, including trees and 
hedgerows, the erection of temporary fencing on land required for 
construction and the creation of alternative access arrangements and 
rights of way, setting up of the temporary contractor compounds  
including security, welfare facilities, and temporary utilities; 
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• construction works: earthworks, road construction and surfacing, 
breaking of hardstanding, construction of bridges and civil structures 
(including piling), utility and drainage installation, construction of 
pavements, kerbs, footways and paved areas, installation of permanent 
fencing, road signs and marking, and road lighting, permanent 
connections to existing road networks, and landscaping. 

2.4.7 Plate 2.1 illustrates the above anticipated construction sequence.  

Plate 2.1: Anticipated construction sequence 

 

2.4.8 Working areas within the site would be secured with fencing. Early during the 
construction, swales and infiltration ponds would be used as appropriate to 
ensure that surface water run-off would be contained within the site.  

2.4.9 At the end of construction, agricultural land required temporarily for 
construction of the proposed development would no longer be required and 
would be returned to agricultural use, where it is reasonably practicable to do 
so. 

b) Temporary contractor compound 

2.4.10 It is envisaged that all construction works would be managed from a 
temporary contractor compound proposed at the eastern end of the bypass, 
west of the A12 / A1094 (Friday Street) roundabout.  The proposed location 
for this temporary contactor compound is shown on Figure 2.1. 

2.4.11 The temporary contractor compound would be used as the base to manage 
works on the site, and depending on the nature and extent of the works, the 
temporary contractor compound could include: 
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• office and welfare facilities for staff and operatives; 

• parking for staff and operatives; 

• secure storage of construction plant; 

• laydown and storage of materials and components prior to installation 
and use; 

• secure storage containers for weather-sensitive and high-value 
materials (e.g. signalling equipment); and 

• safe turning space for vehicles and plant. 

2.4.12 It is assumed that all contractor vehicles would enter the temporary 
contractor compound from the A12 or A1094 and the compound would 
support 100 construction workers and up to 90 parking spaces.   

2.4.13 The compound would have wire mesh boundary fencing, approximately 2m 
high. Temporary site utilities comprising power, water, drainage and 
telecommunications would be provided as required. Since there is no 
available public water main in the vicinity, it is envisaged that water would be 
supplied by tanker and held in a service reservoir tank. Surface water runoff 
would be treated and disposed by infiltration. Foul water would be either 
treated and disposed by infiltration to ground or removed by tanker for 
treatment at designated licensed facility.   

2.4.14 Where reasonably practicable, the movement of construction material, 
construction plant and/or construction workers to work sites would be through 
temporary roads within the area of land required for construction (known as 
haul routes), from the temporary contractor compound along the line of the 
route of the proposed two village bypass, or running parallel to it.  

c) Estimated construction vehicles 

2.4.15 It is anticipated that contractor vehicles would enter the temporary contractor 
compound from the A1094. Access to the site for contractor vehicles would 
also be from the A12 junction with Tinker Brook near Parkgate Farm.  

2.4.16 It is anticipated that up to 60 heavy goods vehicles (HGVs) would arrive per 
day during the construction period (120 movements). It is proposed that 
vehicles would travel from the temporary contractor compound along a 
temporary access route to reach the remainder of the site.    
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d) Road/footpath closures or diversions 

2.4.17 The route of the proposed two village bypass would be largely constructed 
offline, avoiding the need for long-term temporary road closures.  Traffic 
management would be required during construction of the tie-ins on both 
roundabouts back to the A12 and the A1094 once the roundabouts are 
constructed.  This would likely comprise shuttle working under traffic light 
control when the tie-ins are being undertaken.  Each tie-in is anticipated to 
last up to a month. 

2.4.18 The highway to the south of Pond Wood would be temporarily diverted during 
construction, with access to Pond Barn Cottages, Hill Farm and Farnham 
Hall Farm House via the A12, A1094 and the unnamed road to Greenwood 
Burial Ground, turning north at the railway bridge. It is anticipated that this 
diversion could be required for up to 3 months and would enable the 
construction of the staggered junctions south-west of Farnham Hall. Once 
the staggered junctions across the route are open, users would then be 
diverted to this route and the 150m section of the existing road north of the 
bypass would be stopped up.  

2.4.19 Four footpaths cross the route of the proposed two village bypass: E-
243/001/0, E-243/003/0, E-243/004/0 and E-137/029/0.  

2.4.20 Two of these footpaths (E-243/003/0, E-243/004/0) would be temporarily 
diverted for up to 24 months during construction.  

• Footpath E-243/003/0 would be temporarily diverted south to cross the 
work area at grade, approximately 350m south of its existing location. 
Once construction is complete, users would be permanently diverted via 
the Foxburrow Wood footbridge. 

• Footpath E-243/004/0 would be temporarily diverted north to cross the 
work area at grade, approximately 200m north of its existing location (on 
the same alignment as footpath E-137/029/0). Once construction is 
complete, users would be permanently diverted via the Foxburrow Wood 
footbridge.  

2.4.21 Footpaths E-243/001/0 and E-137/029/0 would be maintained on their 
existing alignment until the permanent diversion is constructed, and therefore 
no temporary diversion is required. Footpath E-243/001/0 would be 
permanently realigned to cross the route of the proposed two village bypass 
approximately 25m east of its existing alignment. Footpath E-137/029/0 
would be permanently realigned to cross the route of the proposed two village 
bypass approximately 25m south of its existing alignment. 
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2.4.22 Footpath E-137/028/0 is also within the site, however it would not require any 
temporary or permanent diversions because no works are proposed that 
would result in a change of route of this footpath.  

2.4.23 For further details see the public rights of way plan in Appendix 2A of this 
volume. 

e) Construction workforce 

2.4.24 The number of workers needed to construct the two village bypass would 
change during the course of the construction programme.  Peaks would be 
related to specific activities, for example road surfacing.  It is estimated that 
the peak construction workforce would be approximately 100 persons on the 
construction site at any one time.   

f) Anticipated construction plant and equipment 

2.4.25 The anticipated plant and equipment required for construction is set out in 
Table 2.1. 

Table 2.1: Anticipated plant and equipment for construction   
Activity  Plant Equipment 

Site set up and clearance • Lorry loader crane  
• Diesel / petrol generators 
• Bunded fuel tanks 
• Mobile / static welfare units 
• Containers / lock ups 
• Heras type fencing 
• Low loaders 
• 360 wheeled / tracked excavators 
• Excavator accessories and attachments 
• 180 backhoe loaders 
• Dump trucks 
• Telehandlers 
• Chainsaws and brush-cutters 
• Wood chippers 
• Road weeper / gully sucker 
• 4x4 site vehicles 
• Vibratory tamping rollers 

Earthworks • Tracked dozers 
• Wheeled loading shovels 
• 360 tracked excavators 
• Excavator accessories and attachments 
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Activity  Plant Equipment 
• Motor graders / scrapers 
• Articulated haulers / dump trucks 
• Vibratory tamping rollers 
• Dust suppression bowsers 
• Road tipper waggons 

Drainage • Lorry loader crane  
• 360 tracked excavators 
• Excavator accessories and attachments 
• 180 backhoe loaders 
• Trench boxes 
• Manhole boxes 
• Dump trucks 
• Wheeled loading shovels 
• Concrete mixer trucks 
• Compressors and pneumatic hand tools 
• Submersible pumps 
• Settlement tanks 
• Trench rammers 

Pavements • Cold planer / milling machines 
• Motor graders / dozers 
• Wheeled loading shovels 
• Dump trucks 
• 360 tracked excavators 
• Excavator accessories and attachments 
• 180 backhoe loaders 
• Asphalt pavers (and tipper lorries) 
• Concrete mixer trucks 
• Compressors and pneumatic hand tools 
• Deadweight / vibrating rollers 
• Vibrating plate compactors 
• Road sweeper 

Kerbs, footways and paved 
areas 

• Lorry loader crane  
• Telehandler 
• Cold planer / milling machines 
• Concrete mixer trucks 
• Compressors and pneumatic hand tools 
• Mini Asphalt pavers (and tipper lorries) 
• Deadweight / vibrating rollers 
• Vibrating plate compactors 
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Activity  Plant Equipment 

Bridges and civil structures • Lorry loader crane 
• Telehandler 
• 360 tracked excavators 
• Excavator accessories and attachments 
• Concrete mixer trucks 
• Concrete pumps 
• Concrete compaction plant 
• Dump trucks 
• Deadweight / vibrating rollers 
• Pilling rigs (including equipment for closed end driven cast in-situ 

piling, and continuous flight augering / bored piles and driven sheet 
piles where required) 

• Compressors and pneumatic hand tools 
• Mobile all terrain cranes 
• Mobile Elevating Work Platforms (MEWP) - vehicle mounted or self-

propelled 

Road restraints • Lorry loader crane  
• Telehandler 
• Concrete mixer trucks 
• Mini excavator 
• Excavator accessories and attachments 
• 180 backhoe loaders 

Fencing • Lorry loader crane  
• Telehandler 
• 180 backhoe loaders 
• Backhoe accessories and attachments 
• Concrete mixer trucks 

Traffic signs • Lorry loader crane  
• 180 backhoe loaders 
• Mini excavator 
• Excavator accessories and attachments 
• Telehandler 
• Tower scaffolds 
• MEWP’s - vehicle mounted or self-propelled 

Road lighting • Lorry loader crane  
• Mini excavator 
• Excavator accessories and attachments 
• Small crane / backhoe 
• Telehandler 
• MEWP’s - vehicle mounted or self-propelled 
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g) Indicative construction material quantities 

2.4.26 The anticipated construction material quantities are set out in Table 2.2. 

Table 2.2 Anticipated construction material quantities  
Material Mass of material required (tonnes) 

Concrete 2,700 

Granular sub-base 35,000 

Steel 350 

Asphalt (including bitumen) 30,000 

Other 50 

2.4.27 Earthworks would be designed to maximise cut and fill balance across the 
Sizewell C Project.  It is envisaged that the required fill material for the 
earthworks would be provided from material won across the Sizewell C 
Project, therefore negating the need to import fill materials to the site.  

h) Waste  

2.4.28 Waste generated from the construction and earthworks activities associated 
with the proposed two village bypass is likely to include:  

• vegetation; 

• packaging, including wood pallets, plastics, cardboard, tins;   

• plasterboard;   

• rubble (broken bricks, blocks, tiles etc.);   

• timber (excluding pallets);  

• cement;   

• insulation;   

• metal;   

• dry concrete products (blocks, slabs etc.);   

• plaster products (excluding packaging);   
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• ceramic materials; and 

• hazardous waste (e.g. remedial wastes, paint cans, oil/lubricants etc.)    

2.4.29 Earthworks would be designed to maximise cut and fill balance in order to 
prevent material being sent off-site. Furthermore, contractors would be 
required to investigate opportunities to minimise and reduce waste 
generation.  

2.4.30 Any inert and non-hazardous waste material that cannot be reused on-site 
would be removed by licensed waste carriers and sent for reuse, recycling or 
recovery or for disposal at appropriately licenced facilities (these are 
expected to be inert waste landfill sites) in accordance with the Waste 
Hierarchy, as defined in the EU Waste Framework Directive (2008/98/EC). 
However, works would be carried out in such a way that, as far as is 
reasonably practicable, to minimise the amount of waste to be disposed at 
landfill.  

2.4.31 It is estimated that approximately 49,300 tonnes of construction waste would 
be created through the construction of the proposed development.  The 
proposed route would require both cut and fill earthworks to deal with existing 
ground levels. Refer to Chapter 8 of Volume 2 of the ES (Doc Ref. 6.3) for 
further details.  

i) Construction and environmental management 

2.4.32 A Code of Construction Practice (CoCP) (Doc Ref. 8.11) has been 
included in the Sizewell C DCO application for the Sizewell C Project, which 
sets out the measures and controls that SZC Co. will require its contractors 
to adopt during construction of the proposed development, where 
appropriate. In summary, the CoCP sets out the following:  

• general construction environmental management arrangements, 
including details of the environmental management system; 

• how construction environmental management arrangements will be 
implemented, reviewed and monitored; 

• community and stakeholder engagement that will be implemented 
during the construction period; 

• general measures relating to topics such as training and competence, 
construction consents, workforce code of conduct, working hours and 
construction site layout; 
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• measures relating to waste management and resource use, land 
quality, ecology, landscape, cultural heritage, noise and vibration, air 
quality, water environment, traffic and transport, amenity and 
recreation, carbon emissions, and emergency arrangements; and 

• any site-specific controls to be applied at any of the Sizewell C Project 
sites.  

2.4.33 The management measures and controls included in the CoCP have been 
identified through the Environmental Impact Assessment (EIA) process and 
will minimise impacts on the environment and human receptors, as far as 
reasonably practicable.  

2.4.34 In addition to the CoCP, the arrangements for the management of 
construction traffic and workforce travel are set out in the Construction 
Traffic Management Plan (CTMP) (Doc Ref. 8.7) and Construction 
Worker Travel Plan (CWTP) (Doc Ref. 8.8) respectively. These documents 
include a series of measures to reduce the impact of construction vehicle 
traffic upon the highway network and for the sustainable travel of construction 
workforce to the Sizewell C Project sites.  

2.4.35 The CoCP is secured by a requirement in Schedule 2 of the Draft DCO (Doc 
Ref. 3.1) and the appointed contractors will be required to undertake the 
construction works in accordance with the arrangements set out within the 
CoCP.  The Section 106 Heads of Terms (Doc Ref 8.4j) then secures the 
CTMP (Doc Ref 8.7) and CWTP (Doc Ref 8.8). Any work undertaken by a 
contractor would be reviewed and approved by relevant SZC Co. personnel 
prior to the work commencing. 

2.4.36 In addition, there may be a need to apply for additional permits, consents or 
licences prior to and during the construction works (such as land drainage 
consents, environmental permits or protected species licences, if required).  
As the programme of works and design are progressed, these permissions 
will be identified and scheduled in a timely manner to enable determination 
by the appropriate regulatory body. Any requirements of a granted permit, 
consent or licence will be provided to contractors undertaking the work to 
ensure compliance with those requirements. 

j) Construction lighting 

2.4.37 During construction of the proposed development, lighting would be required 
for certain periods to enable the safety and security of the site, construction 
staff and members of the public. Construction lighting would be designed to 
comply with relevant regulations and standards and would meet health and 
safety requirements. In accordance with the CoCP, lighting would be 
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positioned to minimise the potential impact upon the surrounding area as far 
as practicable. 

2.4.38 Artificial lighting during the construction of the proposed development would 
only be used during the hours of darkness, low levels of natural light or 
specific construction methods or phases to ensure the health, safety and 
welfare of construction staff and members of the public. 

2.4.39 It is envisaged that construction lighting would generally be required to 
provide illumination for: 

• access/roads where required to meet safety requirements; 

• safe movement of construction workers and pedestrians around the 
construction work site boundaries; 

• specific construction tasks; 

• site security; and 

• temporary contractor compounds, materials storage facilities, and 
construction plan  and equipment where required. 

2.4.40 Where required, construction lighting would be provided at the minimum 
luminosity and would be designed, positioned and/or directed so as not to 
unnecessarily intrude on adjacent buildings, ecological receptors or habitat 
used by protected species and other land uses to prevent unnecessary 
disturbance, interference with local residents, passing motorists, or the 
navigation lights for air. In addition, at construction sites where potentially 
significant effects are identified, the lead contractor will develop and 
implement lighting controls as part of their environmental management plan, 
which could include measures such as shielding of luminaires to reduce 
backward spill of light or use of sensors or timing devices to automatically 
switch off lighting where appropriate. 

2.4.41 It is envisaged that closed board fencing would be provided where the site 
abuts existing woodland such as along Whin Covert, Nuttery Belt and 
Foxburrow Wood where necessary. 

2.5 Description of operation 

2.5.1 This section presents details of the operation of the proposed development.  
The two village bypass would be open for public use and for construction 
traffic associated with the Sizewell C Project and would have a 60 mph speed 
limit.     
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a) Road usage  

2.5.2 Once operational, the proposed development would remove all Sizewell C 
HGV related traffic and a significant amount of existing traffic from the 
villages of Farnham and Stratford St. Andrew, providing a legacy benefit to 
the area.   

2.5.3 Existing traffic on the A12 in this location is approximately 18,900 vehicles 
daily. Once the two village bypass is operational, during the peak 
construction period of the Sizewell C Project, the existing road through 
Stratford St. Andrew and Farnham is predicted to be used by 250 vehicle 
movements per day, representing a 99% reduction in traffic through Stratford 
St. Andrew and Farnham, including during peak hours (98% reduction 
between 07:00-09:00 and 99% reduction between 16:00-18:00 on a typical 
day). 

2.5.4 During peak construction period of the Sizewell C Project it is anticipated that 
approximately 22,200 vehicle movements per day would use the two village 
bypass. Of these movements, it is estimated that there would be 1,550 
vehicle movements per day from all Sizewell C-related traffic (including 
workers, light goods vehicles, HGVs, buses, etc) on the two village bypass, 
with the remainder being vehicle movements by the general public.  On the 
busiest day, the Sizewell C-related traffic flow is estimated to be 1,850 
vehicles. 

2.5.5 On a typical day during the peak construction period of Sizewell C, this would 
include an estimated 1,430 HGV movements and 250 bus movements 
respectively.  On the busiest day, the number of HGV movements would 
increase to an estimated 1,720; the bus movements would remain at 250 on 
the two village bypass. 

2.5.6 Once the Sizewell C main development site has been completed, it is 
anticipated that, on a typical day, approximately 22,450 vehicles (of which 
200 would be Sizewell C related) would use the two village bypass, including 
920 HGV movements.  

b) Site maintenance 

2.5.7 During operation, routine maintenance of the proposed development would 
be undertaken to maintain appropriate standards. Subject to the adoption of 
the highway by the highway authority, routine highway maintenance would 
be carried out by the highway authority. However, prior to the adoption, SZC 
Co. would be responsible for carrying out any required highway maintenance. 

2.5.8 Periodic inspection and maintenance of the SuDS would be undertaken to 
ensure the continued efficiency of the drainage system.  Routine 
maintenance would also include vegetation clearance, maintenance of road 
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signs and road marking, and litter collection. Periodically, maintenance 
activities such as resurfacing would be required.  

2.5.9 Material use and waste generation from these maintenance activities are 
expected to be minimal during operation of the proposed development, and 
would generally be the same (in both type and quantity) as that generated by 
the existing roads in the area. The wastes will be managed using the 
established procedures and facilities adopted by local authority 

2.6 Post-construction of Sizewell C 

2.6.1 The proposed development would be permanent and is expected to become 
part of the adopted highway network. Therefore, there would not be a 
‘removal and reinstatement’ phase. 
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