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1 BACKGROUND

1.1.1 The Sizewell C (SZC) proposals would lead to the permanent loss of
approximately 0.46ha of ‘fen meadow’ habitat from the Sizewell Marshes
SSSI. This permanent loss arises from the size and location of the SZC
main platform to the north of the existing Sizewell B station. The platform
location is constrained to the west and north by the SSSI and to the east by
the coast and the appropriate coastal defence alignment such that the loss
of this area of fen meadow is unavoidable.

1.1.2 Sizewell Marshes SSSI is designated in part for its fen meadow habitats
and the loss of the fen meadow habitat from the SSSI leads to a need to
provide compensatory habitat for this loss. SZC Co. is therefore proposing
to deliver substantially larger areas of compensatory habitat at a series of
off-site locations and has undertaken an extensive series of studies to
define these. These studies are summarised in section 4.

1.1.3 The Development Consent Order (DCO) application submitted in May 2020
included two fen meadow compensation sites at Benhall and Halesworth.
As a result of further engagement with stakeholders, a third site at
Pakenham is also included to provide further compensatory fen meadow
habitat. The application for development consent includes within the draft
order limits, the three sites identified as follows:

. Works no.7: Fen Meadow compensation site at Benhall.
. Works no.6: Fen Meadow compensation site at Halesworth.
. Works no. 18: Fen Meadow compensation site at Pakenham.

1.14 This document has been prepared to define SZC Co’s commitment to
provide appropriate compensation measures to mitigate the loss of fen
meadow habitat through the creation of compensatory fen meadow
habitats, and the provision of a contingency fund. SZC Co. has also
prepared the Draft Fen Meadow Plan (Doc Ref. 10.6). Fen Meadow Plans
for the three sites must be submitted to and approved by East Suffolk
Council (Benhall and Halesworth) and Suffolk County Council (Pakenham)
pursuant to Requirement 14A before any vegetation clearance works within
the Sizewell Marshes SSSI can be carried out. Level 1 control documents
will either be certified under the DCO at grant or annexed to the Deed of
Obligation (DoO). All are secured and legally enforceable. Some Level 1
documents are compliance documents and must be complied with when
certain activities are carried out. Other Level 1 documents are strategies or
draft plans which set the boundaries for a subsequent Level 2 document

____________________________________________________________________________________________________________________________________________________|
NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED

Volume 3 Appendix 2.9.D Fen Meadow Strategy | 1



SizewellC

SIZEWELL C PROJECT — FEN MEADOW STRATEGY

Doing the power of good for Britain NOT PROTECTIVELY MARKED

q
~ S eDF

1.15

116

1.1.7

1.1.8

211

2.1.2

)

14 CGN

which is required to be approved by a body or governance group. The
obligations in the dDCO (Doc Ref. 3.1(J)) and DoO (Doc Ref. 10.4) set out
the status of each Level 1 document.

This strategy is a Level 1 document. As above, pursuant to Requirement
14A of the dDCO (Doc Ref. 3.1(J)), prior to any vegetation clearance within
the Sizewell Marshes SSSI, Fen Meadow Plans (a Level 2 document) must
be submitted for approval by East Suffolk Council and Suffolk County
Council, in consultation with West Suffolk Council, and the relevant
Statutory Conservation Body and such plans must be in general
accordance with this strategy and the draft Fen Meadow Plan (Doc Ref.
10.6).

Where further documents or details require approval, this strategy states
which body or governance group is responsible for the approval and/or
must be consulted. Any approvals by East Suffolk Council, Suffolk County
Council or the MMO will be carried out in accordance with the procedure in
Schedule 23 of the dDCO. The DoO establishes the governance groups
and sets out how these governance groups will run and, where appropriate,
how decisions (including approvals) should be made. Any updates to these
further documents or details must be approved by the same body or
governance group and through the same consultation and procedure as the
original document or details.

Where separate Level 1 or Level 2 control documents include measures
that are relevant to the measures within this document, those measures
have not been duplicated in this document, but cross-references have been
included for context. Where separate legislation, consents, permits and
licences are described in this document they are set out in the Schedule of
Other Consents, Licences and Agreements (Doc Ref. 5.11(C)).

For the purposes of this document the term ‘SZC Co.’ refers to NNB
Nuclear Generation (SZC) Limited (or any other undertaker as defined by
the dDCO), its appointed representatives and the appointed construction
contractors.

SCOPE

The document addresses the compensatory habitats required for the
permanent loss of fen meadow habitats from the Sizewell Marshes SSSI,
associated with the construction of the Sizewell C nuclear power station.
This impact is assessed in Volume 2, Chapter 14 of the ES [AS-033].

This document does not address other potential impacts on the fen
meadow habitats which are included in the ES. These other impacts are
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assessed in the Volume 2, Chapter 14 of the ES [AS-033], as summarised
in table below.

Table 2.1: References to fen meadow impacts in the ES
Impact Paragraph References

Temporary ‘landtake’ or other use of land associated | 14.3.34, 14.4.16, 14.7.125,
with installation of replacement overhead lines 14.7.131-136
Air Quality impacts 14,7,149-160
Hydrological impacts 14.7.139-148
2.1.3 Mitigation measures for these impacts are defined within the ES as relevant

and secured within the Code of Construction Practice (CoCP) (Doc Ref.
10.2) (Requirement 2) and the Main Development Site Water Monitoring
and Response Strategy (Doc Ref. 10.20) and the Draft Water Monitoring
and Management Plan (Doc Ref. 10.12) (Requirement 7) and are not
considered further in this strategy.

3 THE NEED FOR COMPENSATORY FEN MEADOW
HABITAT

3.1.1 The overarching NPS for Energy (EN-1) and NPS for Nuclear Power
Generation (EN-6) (Ref. 1) provide the primary policy framework within
which the application for development consent will be considered. Several
paragraphs within NPS EN-1 are directed towards the issue of impacts to
biodiversity interests and specifically landtake from SSSIs. Two
paragraphs within NPS EN-6 directly address the issue of landtake from the
Sizewell Marshes SSSI and specifically in respect of ‘wet meadows’, as
follows.

Table 3.1: Topic requirements within National Policy Statements EN-1

and EN-6

Ref. ‘ NPS topic requirement

EN-1 ‘As a general principle, and subject to the specific policies

53.7 below, development should aim to avoid significant harm to
biodiversity and geological conservation interests, including
through mitigation and consideration of reasonable alternatives
[]; where significant harm cannot be avoided, then appropriate
compensation measures should be sought.’

EN-1 Where a proposed development on land within or outside an

53.11 SSSI is likely to have an adverse effect on an SSSI (either
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Ref. ‘ NPS topic requirement

individually or in combination with other developments),
development consent should not normally be granted.

Where an adverse effect, after mitigation, on the site’s notified
special interest features is likely, an exception should only be
made where the benefits (including need) of the development
at this site, clearly outweigh both the impacts that it is likely to
have on the features of the site that make it of special scientific
interest and any broader impacts on the national network of
SSSis. The [IPC] should use requirements and/or planning
obligations to mitigate the harmful aspects of the development
and, where possible, to ensure the conservation and
enhancement of the site’s biodiversity or geological interest.’

EN-6 ‘Some responses focused on designated sites including
C.8.60 Sizewell Marshes Site of Special Scientific Interest (SSSI) and
Leiston-Aldeburgh SSSI, and potential effects on Minsmere-
Walberswick Heaths and Marshes SSSI, from which the site
boundary includes some land-take. Some responses
guestioned how direct land take could be mitigated.’

EN-6 The Appraisal of Sustainability identified the potential for the
C.8.63 mitigation of biodiversity effects on sites of UK wide
conservation importance (Sizewell Marshes SSSI), including
the creation of replacement habitat. The Appraisal of
Sustainability notes that developers could avoid or minimise
losses and disturbance to protected species through careful
site layout, design, routing, location of the development,
associated infrastructure, and construction management and
timings. The Appraisal of Sustainability finds that there is
potential for habitat creation within the wider area in order
to replace lost “wet meadows” habitats of the Sizewell
Marshes SSSI, but also finds that it may not be possible to
fully compensate for losses of this habitat. The applicant
will need to develop an ecological mitigation and
management plan to minimise the impacts.’

3.1.2 The provision of compensatory fen meadow habitats using the approach
outlined in this strategy directly addresses the requirement for
compensation set out in EN-1 5.3.7 and aligns with the specific direction in
EN-6 C.8.63 to develop ‘an ecological mitigation and management plan’ to

”y

replace the ‘lost “wet meadows”™.

____________________________________________________________________________________________________________________________________________________|
NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED

Volume 3 Appendix 2.9.D Fen Meadow Strategy | 4



SIZEWELL C PROJECT — FEN MEADOW STRATEGY

SizewellC

Doing the power of good for Britain NOT PROTECTIVELY MARKED

L
‘;CEDF 1)CGN

3.1.3 Natural England has applied a multiplier to the landtake of fen meadow lost
and in response to this requirement, SZC Co. is committed to deliver
substantially larger areas of compensatory habitat at a series of off-site
locations. The issue of quantum is dealt with in Section 4 below. The
conclusion reached in the Volume 2, Chapter 14 of the ES [AS-033] (and
subsequent ES Addenda), in relation to landtake of fen meadow from the
SSSI, is that there would be no significant residual effect, provided that the
fen meadow strategy is successfully delivered.

3.14 In the Volume 2, Chapter 14 of the ES [AS-033], rush pasture and fen
meadow within the Sizewell Marshes SSSI was assigned National/High
importance under CIEEEM/EIA methodology criteria respectively given that
fen meadow within Sizewell Marshes SSSI would be subject to direct
habitat loss. This habitat is listed in the citation for the Sizewell Marshes
SSSI. This habitat is nationally scarce and listed on both Section 41 of the
NERC Act (Ref. 2) and the Suffolk Local BAP (Ref. 3).

3.1.5 Detailed survey work and an ecohydrological assessment of the fen
meadow vegetation present within Sizewell Marshes SSSI presented in the
ES has shown that there is a strong relationship between the most diverse
areas of fen meadow and wet ground conditions, low fertility and a neutral-
to-basic pH. Details of the ecohydrological assessment are presented
within the Plants and Habitats Synthesis Report (Volume 2, Appendix
14B1 of the ES [APP-250]). Based on National Vegetation Classification
(NVC) survey data the fen meadow habitat can be placed within the M22
Juncus subnodulosus — Cirsium palustre fen meadow category. The
defining characteristic, in what can be a habitat of relatively low floral
diversity, is the presence of Juncus subnodulosus (blunt-flowered rush) and
this species is used as the key indicator of fen meadow establishment
within this strategy (section 6).

3.1.6 In order to compensate for the loss of fen meadow habitats, SZC Co. has
undertaken an extensive series of studies to identify sites where the
development of compensatory fen meadow habitats would be possible.

3.1.7 Whilst SZC Co is confident that it will be able to create the appropriate
guantum of compensatory fen meadow habitats, given the suitability of the
sites, in order to provide further security that the loss will be adequately
compensated for and to recognise the risks which might arise outside of
SZC'’s control, contingency provisions have also been introduced and are
defined in Section 7.
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4 STUDIES TO DATE

a) Potential for on-site compensatory habitats

4.1.1 Where habitats are lost, it is normally preferable to create compensatory
habitats as close to the lost habitats as possible. In 2015 it was concluded
that there were no suitable areas within the Estate immediately adjacent to
the Sizewell Marshes SSSI which could be used to create fen meadow
habitats. This is predominantly a function of the topography and soil types
and that there are no low-lying areas within the small Leiston drain
catchment, but outside the SSSI, which might be suitable for such a habitat
creation approach.

b) Off-site compensatory habitats — Phase 1 and Phase 2 studies

4.1.2 Two initial studies focussed on the provision of compensatory fen meadow
habitat, and were presented as Phase 1 of the study [REP4-007], which
covered a search of the whole of Suffolk. This report provides the attributes
required for selection.

4.1.3 Five sites were identified for further investigation as they appeared best
suited to the potential for creation of fen meadow habitats, being close to
existing fen meadow habitats and in river valleys where topography and soil
conditions were likely to be suitable. 17 further sites were put on hold
subject to further assessment of the initial five sites.

4.1.4 The five sites identified for further investigation were:

Site No. 10 — Aldecar Lane (Benhall site, in part);
Site No. 11 — Watering Lane (Benhall site in part);
Site No. 28 — Blyth Road (Halesworth site);

Site No. 33 — Stratford St Andrew; and

Site No. 54 — Pakenham Fen (Pakenham site).

415 Phase 2 [APP-258] of the study involved a one-day site visit to each
potential site comprising (except Site No. 33 for which access had not been
agreed at the time of the visits and following further evaluation was
considered unsuitable):

. A walkabout survey to identify areas where (1) the peat is currently
influenced by groundwater or near-surface seepage; and (2) fen
meadow species are present within or close to the site margins; and
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. A reconnaissance hand augering survey to identify general peat quality
(substrate condition), sub-surface geological materials, presence of
water table and areas of upwelling groundwater; and consideration of
broad options for water management and potential for changes to land
management.

4.1.6 The Benhall sites (sites 10 and 11) and Halesworth site (site 28) were
visited on 9 and 10 April 2019, with two accessible areas of the Pakenham
site (site 54) visited on 30 April and 1 May 2019. The results of Phase 2 of
the study were reported in Appendix 14C4 of the ES [APP-258]. Based on
the results of these studies, it is considered that the sites that were visited
all have good potential for the development of fen meadow. The Pakenham
site (site 54) was initially excluded as it was further away from Sizewell C
and the area of fen meadow loss and the Benhall sites (sites 10 and11) and
the Halesworth site (site 28) were initially considered by SZC Co. as likely
to be sufficient to deliver an acceptable quantum of compensatory habitat.
However the Pakenham site (site 54) was subsequently introduced to
increase the quantum of fen meadow delivered in response to Natural
England’s requirement for a 9x multiplier on the 0.46ha of habitat lost from
the SSSI. The application of the 9x multiplier means that 4.14ha of habitat
needs to be created. The sites within the strategy are therefore as follows:

. Works no.7: Fen Meadow compensation site at Benhall (which
comprises both sites 10 and 11 combined)

. Works no.6: Fen Meadow compensation site at Halesworth (site 28)
. Works no. 18: Fen Meadow compensation site at Pakenham (site 54)

4.1.7 Within the boundaries of each site, there are areas which hold the greatest
potential for fen meadow creation, based on the Phase 2 studies. These
are termed the ‘primary foci’. Other areas which hold less potential are also
defined within the overall site areas. Prior to the preparation of the Draft
Fen Meadow Plan (Doc Ref. 10.6) the potential for fen meadow habitat
creation at these sites was considered to be as follows:

. Benhall: primary locus of habitat creation opportunity of 2.0ha, further
area of potential 1.9ha;

o Halesworth: primary locus of habitat creation opportunity of 1.2ha,
further area of potential 1.3ha; and

. Pakenham Fen: primary locus of habitat creation opportunity of 4.9ha,
further area of potential 10.5ha.
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4.1.8 These sites were selected on the basis that they best fulfilled the criteria
defined below, giving confidence that fen meadow establishment is
achievable:

. Underlying peat is currently influenced by groundwater or near-surface
seepage and likely to be of suitable quality;

o The water table is near surface and likely to be influenced by areas of
upwelling groundwater;

) Fen meadow species are present within or close to the site margins;
and

. There are broad options for water management and potential for
changes to land management.

4.1.9 Detailed site investigations are underway at all three sites to monitor
ground and surface water level flows and determine the management
actions which will be described in the final Fen Meadow Plan (Requirement
14A). These investigations and the measures which will be set out in the
final Fen Meadow Plan will seek to maximise the extent of the
establishment of fen meadow at each site. These investigations are
outlined below.

c) Fen Meadow Plan

4.1.10 The final Fen Meadow Plan will include conceptual models for the three
compensation sites based on detailed data review and investigations and
including:

. Detailed ecological survey, including survey of existing fen meadow
adjacent/local to the three compensation sites, including Pakenham
Meadows SSSI, to identify species, including plants and invertebrates,
which will then enable measures to be targeted to encourage their
colonisation of newly created fen meadow habitat;

. Review of available groundwater level data (including output from the
Environment Agency model for high, low and average groundwater
level conditions) and the seasonal variation in groundwater levels. Also
effects of groundwater abstraction on groundwater levels below the site;

o Collection of topographic data;

o Collection of surface water level and groundwater level data to
determine the relationship between groundwater and surface water
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levels on site. Also detailed study of the existing and wider ditch network
to determine potential for water management without risk to upstream
receptors;

. Collection of hydrochemical data; and

o Preliminary conceptual design to define:

—  Most appropriate restoration methods;
—  How water levels will be managed (if needed); and

—  To what extent earthworks will be required.

41.11 A series of three reports, two of which have already been prepared, will
lead to the establishment of the final Fen Meadow Plan to define the
approaches to deliver 4.14ha of fen meadow habitats at the three sites :

) Fen Meadow Plan Report 1 was prepared and submitted to the
Examination at Deadline 3 [REP3-051 and REP3-052] and provided the
baseline reports for the sites and water data available to that period
(May 2021), timed to inform stakeholders and the commencement of
the examination;

. The Draft Fen Meadow Plan was submitted to the Examination at
Deadline 6 [REP6-026] and provided further interim data and defines in
draft the management interventions required to create fen meadow
habitats. The measures include draft monitoring and remedial
measures to maximise the extent of the establishment of fen meadow
at each site and describes any interventions that may be required to
ensure the successfully delivery of fen meadow of SSSI quality at each
site. An updated Draft Fen Meadow Plan is submitted to the
Examination at Deadline 10 (Doc Ref. 10.6).

. A Draft Fen Meadow Plans for Consultation will provide the full scope
of the plans after 12 months of water data collection at each site and
will be submitted to the Ecology Working Group for review. Upon
finalisation they will be submitted for approval by East Suffolk Council
or Suffolk County Council pursuant to Requirement 14A of the dDCO
(Doc Ref. 3.1(J)) and become the Fen Meadow Plans.

4.1.12 SZC Co must then implement the Fen Meadow Plans as approved
pursuant to Requirement 14A of the dDCO (Doc Ref. 3.1(J)) working with
the Ecology Working Group as set out below.
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5 ESTABLISHING NEW FEN MEADOW HABITATS

5.1.1 This section outlines the approach for delivering compensatory fen meadow
habitats, the interfaces with stakeholders and the monitoring and remedial
actions which will be deployed to maximise the chances of successfully
establishing the habitat.

5.1.2 Fen meadow establishment is likely to be a relatively long-term endeavour
and a ten-year programme of works is outlined below.

a) Ecology Working Group

5.1.3 The Ecology Working Group will be established under the terms of
Schedule 11 of the Deed of Obligation (Doc Ref. 10.4) and will be
responsible for overseeing the establishment of the compensatory habitat
works including the delivery of the Fen Meadow Plan. Specifically, the role
of the Ecology Working Group includes:

) Reviewing the draft Fen Meadow Plan to enable it to be finalised;

) Approving or amending the actions required for the capital works in the
first year of the habitat creation at the fen meadow sites;

. On an annual basis, reviewing progress against the success criteria
outlined below;

. Reviewing and approving the long-term management plans for each
site and

° In the event of failure to meet the success criteria, to determine how the
contingency measures are then deployed.

b) Site Establishment

514 Prior to any vegetation clearance works within the Sizewell Marshes SSSI
being carried out and following the acquisition of the three sites SZC Co will
undertake the relevant “Year 1 works’ defined in the final Fen Meadow Plan
and as detailed below at 5.1.9 onwards, as defined within the plan and
linked to the commencement of works in the DCO as made.

5.15 The Year 1 works, at each of the three sites, will include, but not be limited
to the following:
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. Any further ecological surveys required?! to further inform final design
proposals and or protected species mitigation or monitoring
requirements.

. Making applications for any additional necessary consents not secured
pursuant to the dDCO (Doc Ref. 3.1(J)) (e.g. protected species
licences).

. Establishment of any required access or works compound.

. Any required ground works, such as reworking of ground levels,
removal of field drains or re-alignment of surface drains or ditches,
preparation of substrate if required.

. Any required installation of monitoring equipment, such as boreholes or
gauge boards.

) Translocation of ‘seed turves’ from the impacted areas within the fen
meadow landtake from the SSSI, subject to programme.

. Green hay transfers from the Sizewell Marshes SSSI.
5.1.6 No habitat creation of the target habitat is expected in Year 1.
c) Management — Years 2-5

5.1.7 The Year 2-5 works at each of the three sites will be set out in the final Fen
Meadow Plan (approved under Requirement 14A), and will include, but not
be limited to the following:

. Annual green hay transfers from the Sizewell Marshes SSSI, or in the
case of the Pakenham site, from the adjacent SSSI, if this is acceptable
to Natural England.

. Monitoring and remedial works to any of the infrastructure installed in
year 1 and any ongoing required management actions identified to
optimise the water levels and ground conditions for the establishment
of the target habitat.

J Habitat monitoring.

1 Noting that ecological surveys have been or are being undertaken in the period 2019-2021 at each site in any
event to inform the proposed Fen Meadow Plan
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5.1.9

5.1.10

5.1.11

6.1.1

)
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d) Management — Years 6-10

Year 6-10 works at each of the three sites, will be set out in the final Fen
Meadow Plan (approved under Requirement 14A), and will include, but not
be limited to the following:

o Supplementary green hay transfers from the Sizewell Marshes SSSI,
as necessary, or in the case of the Pakenham site, from the adjacent
SSSI, if this is acceptable to Natural England.

. Any ongoing required management actions identified to optimise the
water levels and ground conditions for the establishment of the target
habitat.

J Habitat monitoring.

Success at any given site will be determined in consultation with the
Ecology Working Group in Year 10 for each site, as follows,:

) Completion of works defined above for Years 1-10.

) Establishment of the target water levels, in accordance with the final
Fen Meadow Plan.

. Establishment of M22 habitat, as determined by quadrat survey, at the
relevant site.

. Establishment of a long-term management plan for each site, agreed
with the Ecology Working Group’ to maintain the newly established fen
meadow habitat for the operational lifetime of the Sizewell C Project.

These criteria will determine whether M22 is established at the relevant
site. The spatial extent of M22 establishment will be mapped and the area
of M22 habitat calculated.

e) Management — Year 10 onwards

Year 10 and onwards works at each of the three sites will comprise
management in accordance with the long-term management plan.

THE TEST OF SUCCESS

The critical metric is the successful establishment, by Year 10, of 4.14ha of
M22 fen meadow habitat, under the NVC across any combination of the
three sites. Providing that is achieved, with long term management plans in
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place to secure this compensatory habitat in the long term, then the Fen
Meadow Plan will have been successful.

6.1.2 In Year 10, sufficient information will be provided to the Ecology Working
Group to allow the Group to confirm, or otherwise, whether the target
guantum of 4.14ha of fen meadow has been achieved.

6.1.3 If 4.14ha of M22 habitat has not been established by this time, the
contingency provisions detailed in section 7 below and secured in
Schedule 11 of the Deed of Obligation (Doc Ref. 10.4) will be triggered.

7 CONTINGENCY PROVISIONS

7.1.1 As stated above, SZC Co is confident that it will be able to create the
appropriate quantum of compensatory fen meadow habitats, given the
suitability of the sites, in order to provide further security that the loss will be
adequately compensated for and to recognise the risks which might arise
outside of SZC’s control, contingency provisions have also been
introduced.

7.1.2 The contingency provisions are set out and secured in Schedule 11 of the
Deed of Obligation (Doc Ref. 10.4). This provides for funding to be made
available to create new fen meadow habitats or undertake improvements to
existing fen meadow habitats across East Anglia (defined as comprising
Norfolk, Suffolk, Cambridgeshire and Essex), to deliver SSSI quality fen
meadow habitats based upon a material shortfall in delivering M22 fen
meadow habitats at the three fen meadow compensation sites. In the
event that no suitable sites can be found in East Anglia, the search for sites
and the funding of works will then be extended nationally, subject to the
agreement of the Ecology Working Group. The reduction of the value of the
Fen Meadow Contingency Fund (defined in the Deed of Obligation) is
related to the delivery of M22 fen meadow habitats as follows (as set out in
Schedule 11 of the Deed of Obligation (Doc Ref. 10.4):

Table 7.1: Fen Meadow Contingency Fund calculation

Column A: M22 fen meadow Column B: Percentage
habitat delivered reduction of Fen Meadow
Contingency Fund
4.14ha or greater 100%
3.5-4.14ha 80%
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2.5-3.49ha 60%
1.5-2.49ha 40%
0.75-1.49ha 20%
0.0-0.74ha 0%
7.1.3 In the event that at Year 10, a site supports 0.5ha or less of new M22 fen

meadow habitat, this would be regarded as potentially unsustainable in the
long-term and would not count towards the total quantum delivered.

7.1.4 If at Year 10, 4.14ha of fen meadow habitat has been successfully
established as determined by the Ecology Working Group, and subject to
the caveat above, the reduction in the fund will be 100% and no funding will
be payable as the contingency is not required. However, if less than
4.14ha of fen meadow habitat has been established at year 10 as
determined by the Ecology Working Group, the contingency provisions set
out in Schedule 11 of the Deed of Obligation (Doc Ref. 10.4) will be
triggered. The Ecology Working Group will evaluate applications to the
fund, drawing on advice from the statutory and non-statutory sectors. Itis
anticipated that nature conservation organisations or interested
landowners, who already manage fen meadow habitats, will bid to the fund
to extend or enhance the existing fen meadows on land within their control.
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	1 Introduction
	1.1 Purpose of this document
	1.1.1 This response provides comments from SZC Co. (the Applicant) on additional information and submission received at earlier deadlines, namely Deadline 2 (Wednesday 2 June), Deadline 3 (Thursday 24 June) and Deadline 4 (Thursday 1 July).
	1.1.2 Responses to responses on SZC Co.’s answers to the Examining Authority’s first written questions are contained separately in SZC Co. Comments on Responses to ExQ1 submitted at Deadline 3 (Doc Ref. 9.55) submitted at Deadline 5.

	1.2 Deadline 2 Submissions
	1.2.1 At Deadline 3, the Applicant provided a response to submissions at Deadline 2 in the form of:
	1.2.2 In some instances, commitments were made in those documents to provide further information or responses at a subsequent Examination deadline. This report provides further information and responses to Deadline 2 submissions in accordance with SZC...

	1.3 Deadline 3 Submissions
	1.3.1 The Applicant has reviewed all submissions to Deadline 3, comprising Deadline 3 submissions from registered Interested Parties and Additional Submissions accepted at the discretion of the Examining Authority at the time of the Deadline 3 submiss...
	1.3.2 A number of responses refer to concerns or matters that have been raised previously through Relevant Representations and responded to through the Relevant Representations Report [REP1-013]. As such, a further response from SZC Co. is not conside...
	1.3.3 This report provides SZC Co.’s comments to the remaining responses and the structure of this report is outlined below.
	1.3.4 In some instances, the comments refer to the Deadline 3 submissions from the Applicant [REP3-001 to REP3-057] which were not available at the time of the Deadline 3 responses from some Interested Parties. Similarly, some comments also refer to W...

	1.4 Deadline 4 Submissions
	1.4.1 We note that the Applicant was the only respondent to Deadline 4. SZC Co. therefore has no comments to made in respect of Deadline 4 submissions.

	1.5 Structure of this Report
	1.5.1 The remainder of this report is structured as follows:


	2 responses to comments on draft DCO and deed of obligation
	2.1 Comments on the draft Development Consent Order
	2.1.1 The following parties provided comments on the draft DCO [REP2-015] at Deadline 3:

	2.2 SZC Co.’s Response on the draft DCO
	2.2.1 The draft DCO was discussed at the Issue Specific Hearing 1 held on Tuesday 6 July and specific technical aspects relating to the draft DCO were discussed at Issue Specific Hearings 2 to 7. Where relevant, written summaries from the Issue Specif...
	a) East Suffolk Council [REP3-064]

	2.2.2 SZC Co. Comments on Responses to ExQ1 submitted at Deadline 3 (Doc Ref. 9.55) provides a response to the following matters raised by ESC in its Deadline 3 submission [REP3-064]:
	2.2.3 The Written Summaries of Oral Submissions made at ISH1 (Doc Ref 9.41) and the Written Submissions responding to actions arising from ISH1 (Doc Ref. 9.48) provide SZC Co.’s responses to the following matters raised in ESC’s Deadline 3 submissions...
	2.2.4 The Written Summaries of Oral Submissions at ISH6 (Doc Ref. 9.46) and Written Submissions responding to actions arising from ISH6 (Doc Ref. 9.53) provide SZC Co.’s responses to the following matters raised in ESC’s Deadline 3 submissions on the ...
	2.2.5 The draft DCO (Doc Ref. 3.1(D)) identifies the harbour limits in article 51(1) by reference to Schedule 19 and a green broken line on the Works Plans.
	b) Suffolk County Council [REP3-082]

	2.2.6 SZC Co. is continuing to engage closely with SCC on the approach to securing the highway works under the DCO.  As part of these ongoing discussions, SZC Co. has produced a note entitled Summary of the Control and Approval of Highway Matters in t...
	c) Environment Agency [REP3-067]

	2.2.7 SZC Co.'s comments on the Environment Agency's comments on the DCO at Deadline 3 are as follows:
	d) East Anglia One North Ltd [REP3-058] and East Anglia Two North Ltd [REP3-059]

	2.2.8 SZC Co. Comments on Responses to ExQ1 submitted at Deadline 5 (Doc Ref. 9.55) provide responses to the matters raised by East Anglia One North and East Anglia Two North in their Deadline 3 comments on the Examining Authority's first written ques...
	e) National Trust [REP3-070]

	2.2.9 The Written Submissions responding to actions arising from ISH1 (Doc Ref. 9.48) states that SZC Co. will provide a response at Deadline 6 to the National Trust’s request that the Coastal Processes Monitoring and Mitigation Plan be determined thr...
	f) Highways England [REP3-071]

	2.2.10 We note that Highways England has stated it is reviewing the need to put forward protective provisions concerning the Strategic Road Network. We await Highways England further update and will provide an update through the updated SoCG between t...
	g) Marine Management Organisation [REP3-070]

	2.2.11 The Written Summaries of Oral Submissions made at ISH1 (Doc Ref 9.41) and the Written Submissions responding to actions arising from ISH1 (Doc Ref. 9.48) provide SZC Co. responses to the following matters raised in the MMO’s Deadline 3 submissi...
	2.2.12 The Written Summaries of Oral Submissions at ISH6 (Doc Ref. 9.46) and Written Submissions responding to actions arising from ISH6 (Doc Ref. 9.53) provide SZC Co.’s responses to the following matters raised in ESC’s Deadline 3 submissions on the...
	2.2.13 SZC Co. commits to reviewing the MMO's other specific comments on the drafting of the Deemed Marine Licence and will provide updates in response to these points within the revised draft DCO submitted at Deadline 6.
	h) RSPB and SWT [REP3-074]

	2.2.14 RSPB and SWT requested further illustrative plans of the SSSI Crossing. Updated SSSI Crossings Plans (Doc Ref. 2.5(A)) are submitted at Deadline 5, together with further details on the SSSI Crossing.
	2.2.15 RSPB and SWT’s responses to the ExQ1 responses are contained in SZC Co.’s Comments on Responses to ExQ1 submitted at Deadline 5 (Doc Ref. 9.55).

	2.3 Comments on the draft Deed of Obligation
	2.3.1 The following parties provided comments on the draft Deed of Obligation (DoO) at Deadline 3:

	2.4 SZC Co.’s Response on the draft DoO
	2.4.1 The dDoO was discussed at the Issue Specific Hearing 1 held on Tuesday 6 July. Where relevant, written summaries from ISH1 responding to matters raised in the Deadline 3 submissions are referred to below.
	2.4.2 It is noted that the comments provided by East Suffolk Council, Suffolk County Council, National Trust, Highways England and RSPB and SWT were made in respect of a version of the draft Deed of Obligation which has been superseded. Where a commen...
	2.4.3 Where a comment has been raised on specific drafting which has been accepted, this is reflected in the draft Deed of Obligation (Doc. Ref. 8.17(E)) submitted at Deadline 5 and no further commentary is provided in section 2.4.
	2.4.4 SZC Co. intends to remain in discussions with the relevant parties in respect of the draft Deed of Obligation and to continue to progress this document collaboratively to enable all parties to be confident that appropriate obligations and govern...
	a) East Suffolk Council [REP3-062]

	2.4.5 As ESC noted in its response, discussions on the dDoO are ongoing and a meeting is scheduled with the aim of providing a further update to the ExA at Deadline 6. SZC Co.’s Comments on Responses to ExQ1 submitted at Deadline 5 (Doc. Ref. 9.55) re...
	b) Suffolk County Council [REP3-084]

	2.4.6 Discussions on the dDoO are ongoing between the two parties and a meeting is scheduled with the aim of providing a further update to the ExA at Deadline 6.  SZC Co.’s Comments on Responses to ExQ1 submitted at Deadline 5 (Doc Ref. 9.55) responds...
	2.4.7 Table 2.1 provides SZC Co.'s responses to the issues raised within Suffolk County Council's comments on the draft Deed of Obligation (Doc. Ref. 8.17(E)).
	c) National Trust [REP3-070]

	2.4.8 Table 2.2 provides SZC Co.'s responses to the issues raised within National Trust's comments on the draft Deed of Obligation.
	d) Highways England [REP3-071]

	2.4.9 Table 2.3 provides SZC Co.'s responses to the issues raised within Highway England's comments on the draft Deed of Obligation.
	e) RSPB and SWT [REP3-073]

	2.4.10 Table 2.4 provides SZC Co.'s responses to the issues raised within RSPB and SWT's comments on the draft Deed of Obligation.


	SZC Co. response
	Written Representation Comment
	3 Responses to Submissions by East Suffolk Council
	3.1 Summary of Submissions
	3.1.1 This section provides a response to submissions from East Suffolk Council (ESC) at Deadline 3 [REP3-060 to REP3-064], namely ESC provided comments on the following:

	3.2 SZC Co.’s Response
	a) Responses to Comments on ExQ1 Responses
	3.2.1 Responses to ESC’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.55).
	b) Responses to Comments on Written Representations Reports submitted by SZC Co.

	3.2.2 SZC Co. will provide a response at Deadline 6 on ESC’s comments on Written Representations and Deadline 2 reports, where appropriate, and also seek to address matters through the next iteration of the Statement of Common Ground between the parti...
	i. Second Notification of Proposed Project Changes

	3.2.3 ESC provided comments on the Second Notification of Proposed Project Changes [REP2-131] in their ‘Deadline 3 Submission – Comment on any additional information/submissions received by D2’ [REP3-062].
	3.2.4 SZC Co. welcomes ESC’s view that the proposed changes are not material.
	3.2.5 SZC Co. welcomes ESC’s in principle support for the proposed change relating to Pretty Road bridge and their view that this will improve connectivity (Proposed Change 18i).
	3.2.6 Regarding the proposed removal of trees from the tree belt adjacent to Bridleway 19 (Proposed Change 16ii), SZC Co. notes ESC’s view that removal of trees is only acceptable where essential and their preference would be retention where possible....
	3.2.7 SZC Co. note that ESC will rely on SCC for detailed comments on highway design, public rights of way and drainage design and that they will rely on the Environment Agency for comments on flood risk.
	ii. Outline Drainage Strategy [REP2-033]

	3.2.8 An updated version of the Outline Drainage Strategy is to be submitted at Deadline 6, taking account of comments from ESC.
	c) Responses to Comments on draft DCO and draft DoO

	3.2.9 Responses to ESC comments on the draft DCO and draft DoO are set out in Section 2.


	4 Responses to submissions by Suffolk county council
	4.1 Summary of Submissions
	4.1.1 This section provides a response to submissions from Suffolk County Council (SCC) at Deadline 3 [REP3-078 to REP3-084], namely SCC provided comments on the following:

	4.2 SZC Co.’s Response
	a) Responses to Comments on the draft DCO and draft DoO
	4.2.1 Responses to SCC comments on the draft DCO and draft DoO are set out in Section 2.
	b) Responses to Comments on Reports submitted by SZC Co.

	4.2.2 SZC Co. will provide a response at Deadline 6 on SCC’s comments on Written Representations and Deadline 2 reports, where appropriate, and also seek to address matters through the next iteration of the Statement of Common Ground between the parti...
	i. Implementation Plan [REP2-044]

	4.2.3 SZC Co.’s response to matters raised on the Implementation Plan [REP2-044] is set out in Written Summaries of Oral Submissions made at ISH1 (Doc Ref 9.41) and the Written Submissions responding to actions arising from ISH1 (Doc Ref. 9.48).
	ii. Transport Management Plans

	4.2.4 SZC Co. continues to liaise with SCC with regards to the CTMP [REP2-054], CWTP [REP2-055] and TIMP [REP2-053]. Key points raised by SCC as part of the Deadline 3 submission were:
	4.2.5 Many of the above points were discussed at ISH1, ISH2 and ISH3 and SZC Co.’s response to matters raised with regards to the CTMP [REP2-054], CWTP [REP2-055] and TIMP [REP2-053] is set out in Written Summaries of Oral Submissions made at ISH1 (Do...
	4.2.6 In addition, a response to actions arising from ISH1-3 is provided in the Written Submissions responding to actions arising from ISH1 (Doc Ref. 9.48), ISH2 (Doc Ref 9.49) and ISH3 (Doc Ref 9.50).
	4.2.7 SZC Co. will continue to liaise with SCC and other stakeholders on the CTMP [REP2-054], CWTP [REP2-055] and TIMP [REP2-053] with the aim of reaching agreement.
	iii. Rights of Way and Access Strategy [REP2-035]

	4.2.8 An updated version of the Rights of Way and Access Strategy is to be submitted at Deadline 6, taking account of comments from SCC.
	iv. Second Notification of Proposed Project Changes

	4.2.9 SCC provided brief comments on the Second Notification of Proposed Project Changes [REP2-131] in their ‘Deadline 3 Submission – Comment on any additional information/submissions received by D2’ [REP3-079].
	4.2.10 SZC Co. welcomes SCC’s initial view that they have “no major concerns about the proposed changes” (paragraph 53, REP3-079). SZC Co. welcomes SCC’s in principle support for the proposed change at Pretty Road bridge (Proposed Change 18i) and the ...
	c) Responses to Comments on the draft SOCG

	4.2.11 As stated by SCC at Deadline 3, the Statement of Common Ground between the Applicant, SCC and ESC is subject to ongoing discussions by the parties. An updated Statement of Common Ground is submitted to Deadline 6 to show progression of matters ...
	d) Responses to Comments on ExQ1 Responses

	4.2.12 Responses to SCC’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.55).


	5 Responses to submissions by internal drainage board
	5.1 Summary of Submissions
	5.1.1 This section provides a response to submissions from East Suffolk Internal Drainage Board (ESIDB) at Deadline 3 [REP3-065 and REP3-066], namely ESIDB provided comments on the following:

	5.2 SZC Co.’s Response
	a) Responses to Comments on Reports submitted by SZC Co.
	i. Sizewell Link Road Flood Risk Assessment Addendum

	5.2.1 SZC Co. notes that ESIDB will defer to the Lead Local Flood Authority (LLFA) and the Environment Agency on the acceptability of the Flood Risk Addendum ‘if the assumptions made in the drainage strategy are eventually supported’ [REP3-065].In acc...
	5.2.2 The approach in the Outline Drainage Strategy [REP2-033] is validated by the completed preliminary design, which has demonstrated that infiltration is not applicable and proposes the attenuated discharge of water to watercourses. A technical not...
	5.2.3 An updated revision of the Sizewell Link Road Flood Risk Addendum (Doc Ref. 5.6Ad(A)) is submitted at Deadline 5, clarifying points raised by the Environment Agency.
	ii. Associated Development Design Principles [REP2-041]

	5.2.4 SZC Co. has informally provided ESIDB with technical notes on the basic drainage design for the MDS Water Management Zones (WMZ), including the LEEIE site, and a technical note on the proposed operation of the temporary marine outfall. A further...
	5.2.5 SZC Co. has also prepared preliminary drainage design notes for Sizewell link road, two village bypass and Yoxford roundabout. These AD Drainage Technical Notes are submitted in Appendices F to H of this report as follows:
	iii. Code of Construction Practice [REP2-056]

	5.2.6 SZC Co. notes that the IDB has no comments on the Code of Construction Practice [REP2-056].
	iv. Outline Drainage Strategy [REP2-033]

	5.2.7 An updated version of the Outline Drainage Strategy is to be submitted at Deadline 6, comprising both a tracked changes version and a clean version. In response to ESIDB response, the tracked changes version will show changes made to the Outline...
	b) Responses to Comments on ExQ1 Responses

	5.2.8 Responses to East Suffolk IDB’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.46).


	6 Responses to submissions by environment agency
	6.1 Summary of Submissions
	6.1.1 This section provides a response to submissions from the Environment Agency (EA) at Deadline 3 [REP3-067, REP3-068 and REP-069], namely the EA provided comments on the following:

	6.2 SZC Co.’s Response
	a) Responses to Comments on the draft DCO
	6.2.1 Responses to the EA’s comments on the draft DCO are set out in Section 2 of this report.
	b) Responses to Comments on Reports submitted by SZC Co.
	i. Storm Response Modelling – Preliminary Evidence towards setting Volumetric Thresholds for SCDF Recharge


	6.2.2 The Environment Agency’s comments are in relation to a preliminary 1-d modelling report (TR531) that was a precursor to REP2-115.  This preliminary modelling report was shared with the Environment Agency and other stakeholders for information un...
	ii. Modelling of the Temporary and Permanent Beach Landing Facilities at Sizewell C

	6.2.3 SZC Co. will respond to the Environment Agency’s comments at Deadline 6.  We note that these comments are few in number and are not substantive.
	iii. Preliminary Design and Maintenance Requirements for the Sizewell C Coastal Defence Feature

	6.2.4 SZC Co. notes the Environment Agency’s comments in relation to REP2-115. This report has been superseded by REP3-032 taking into account the results of the detailed 2-d modelling referred to above. SZC Co. will respond to any comments made in re...
	c) Responses to Comments on ExQ1 Responses

	6.2.5 Responses to the EA’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.55).

	6.3 Additional Responses to the EA’s Written Representations
	6.3.1 The Applicant provided a response to the EA’s written representation at Deadline 3 in REP3-042, together with responses to written representations from other parties. In the report, SZC Co. provided an update on ongoing work and advised on furth...
	6.3.2 Paragraph 6.2.2 of SZC Co. Comments on Written Representations [REP3-042] explains that it is SZC Co.’s intention to submit a report at Deadline 5 on the additional hydrological assessment on the Main Development Site Flood Risk Assessment. Appe...
	6.3.3 Paragraph 6.2.8 of SZC Co. Comments on Written Representations [REP3-042] confirms SZC Co.’s intention to submit a revised version of the Sizewell Link Road Flood Risk Assessment Addendum [REP2-026] submitted at Deadline 2. The revised Sizewell ...
	6.3.4 Paragraph 6.3.1 of SZC Co. Comments on Written Representations [REP3-042] stated SZC Co.’s intention, at that time, to submit an updated version of the Water Supply Strategy at Deadline 5, taking account of technical studies carried out by SZC C...
	6.3.5 Paragraph 6.5.1 of SZC Co. Comments on Written Representations [REP3-042] advises that SZC Co. intends to submit additional information in respect of the Conventional Waste Management Strategy. Instead, the Annex is to be submitted at Deadline 7...
	6.3.6 Paragraph 6.7.5 of SZC Co. Comments on Written Representations [REP3-042] advises that updated indicative plans and further details of the SSSI crossing will be provided at Deadline 5, including taking account of feedback from the EA and other s...
	6.3.7 Paragraph 6.8.3 of SZC Co. Comments on Written Representations [REP3-042] advises that a document is to be submitted to Deadline 5 outlining why a safe installation and operation of an Acoustic Fish Deterrent (AFD) system at Sizewell C is not fe...


	7 RESPONSES TO NATURAL ENGLAND
	7.1 Summary of Submission
	7.1.1 This section provides a response to submissions from Natural England (NE) at Deadline 3 [REP3-071].

	7.2 SZC Co.’s Response
	7.2.1 SZC Co. notes that NE is satisfied with the assessments provided in report TR543 Modelling of the Temporary and Permanent Beach Landing Facility (BLF) at SZC and that consequently Natural England is satisfied that the presence of the BLFs will n...
	7.2.2 SZC Co. also acknowledges that NE has advised that it has not yet reviewed the reports relating to the Coastal Defence Features (TR531, TR544, TR545) and will advise on adverse effects to designated sites, both in isolation, and potentially in c...
	7.2.3 SZC Co. is continuing to engage with NE on various matters raised in its written representation, some of which were discussed at ISH7, and will submit further submissions to the Examination at Deadline 6 as appropriate.

	7.3 Additional Responses to NE’s Written Representations
	7.3.1 The Applicant provided a response to NE’s written representation at Deadline 3 in REP3-042, together with responses to written representations from other parties. In the report, SZC Co. provided an update on ongoing work and advised on further r...
	7.3.2 Appendix K to this report provides a follow up response to Natural England’s Written Representations which were not addressed at Deadline 3, which should be read together with further updates below.
	7.3.3 Paragraph 11.2.10 of SZC Co. Comments on Written Representations [REP3-042] stated SZC Co.’s intention, at that time, to submit an updated version of the Water Supply Strategy at Deadline 5, taking account of technical studies carried out by SZC...
	7.3.4 Paragraph 11.5.3 of SZC Co. Comments on Written Representations [REP3-042] confirms that further detail is to be submitted to the Examination on maintenance access for the RSPB to the southern side of the Minsmere reserve and retained areas of S...
	7.3.5 Section 11.8 of SZC Co. Comments on Written Representations [REP3-042] responds to Natural England’s comments on project-wide groundwater and surface water effects on Nationally designated site and their notified features. Paragraph 11.8.8 of th...
	7.3.6 In line with paragraph 11.23.13 of SZC Co. Comments on Written Representations [REP3-042], a Monitoring and Mitigation Plan for Sandlings (Central) and Alde-Ore  Estuary European Sites (Doc Ref. 9.56) is submitted at Deadline 5.
	7.3.7 Paragraph 11.24.2 of SZC Co. Comments on Written Representations [REP3-042] advises that a fuller response to Natural England on twaite shad will be provided at Deadline 5. This is provided in Appendix K of this report.
	7.3.8 Paragraph 11.24.15 of SZC Co. Comments on Written Representations [REP3-042] advises that a full response regarding the scale of assessment at Deadline 5. This is responded to in Appendix K of this report.
	7.3.9 Paragraph 11.33.7 of SZC Co. Comments on Written Representations [REP3-042] advises that further details will be provided at Deadline 5 on impacts from intakes and outfalls and subsequent ecological effects on nationally designated sites and the...
	7.3.10 Paragraph 11.38.16 of SZC Co. Comments on Written Representations [REP3-042] advises that updated indicative plans and further details of the SSSI crossing will be provided at Deadline 5. The updated SSSI Crossing Plans (Doc Ref. 2.5(A)) have b...
	7.3.11 Paragraph 11.39.14 of SZC Co. Comments on Written Representations [REP3-042] advises that a note on potential impacts to the Snape Wetland RSPB reserve will be submitted at Deadline 5. Appendix L of this report provides this response.
	7.3.12 Paragraph 11.43.2 of SZC Co. Comments on Written Representations [REP3-042] advises that updated tables will be provided at Deadline 5 showing the split across grades of agricultural land required permanently and temporarily as a result of the ...


	8 Responses to marine management organisation
	8.1 Summary of Submissions
	8.1.1 This section provides a response to submissions from the Marine Management Organisation (MMO) at Deadline 3 [REP3-070], namely the MMO provided comments on the following:

	8.2 SZC Co.’s Response
	a) Responses to Comments on Written Representations
	8.2.1 It is noted that in commenting on Natural England’s Written Representation, the MMO refers to disturbance and displacement of red-throated divers due to vessel traffic “not been properly assessed” and that mitigation to reduce this impact may be...
	8.2.2 The MMO also notes that a Southern North Sea SAC Site Integrity Plan (SIP) should be provided (i.e. deferring to Natural England’s position).  Natural England had been unable to locate the SIP; SZC Co. confirmed that the SIP is included within [...
	8.2.3 It is also noted that commenting on Natural England’s Written Representation, that an update to Chapter 23 of the ES is required to include assessments of the design change. SZC Co notes that changes to the permanent BLF and introduction of a ne...
	8.2.4 It is also noted that commenting on Natural England’s Written Representation, that an update to Appendix 23A of Volume 2 Chapter 23 of the ES [APP-335] is requested. The desk-based assessment is a point in time document comprising the first part...
	8.2.5 In commenting on the Environment Agency’s Written Representation. The MMO agree that an assessment of fish impingement should be made without any assumed benefit from the LVSE intake head. SZC Co is preparing a ‘sensitivity analysis’ of the fish...
	8.2.6 In relation to the ESC Written Representation, MMO has requested a standalone document demonstrating that the Sizewell C project accords with the East Marine Plan. A Marine Plan Compliance Report will be provided at Deadline 7.
	b) Responses to Comments on draft Statements of Common Ground

	8.2.7 In commenting on the Statement of Common Ground (SoCG) with Natural England, MMO supports the NE position in relation to further information on collision risk of SPA birds with construction activities, including vessel, movements. SZC Co continu...
	8.2.8 In commenting on the Statement of Common Ground (SoCG) with Natural England, MMO supports the NE position regarding disturbance to red-throated diver, and other birds, by vessels. SZC Co will submit a draft Vessel Management Plan at Deadline 6.
	8.2.9 Furthermore, in relation to the MMO’s note of the Natural England SoCG, the underwater noise modelling report that underpinned the ES Addendum marine ecology assessment will be provided at Deadline 5.
	8.2.10 In relation to the SoCG between SZC Co. and the Environment Agency, we not that the MMO wish to be kept informed on discussions with the Environment Agency on the wording of securing mechanism to control impacts on groundwater and surface water...
	8.2.11 Furthermore, in relation to the statement above, SZC Co. will provide draft monitoring plans at Deadlines 6 and Deadlines 7 to demonstrate sufficient scope to the MMO to provide the protection required by the relevant condition.
	8.2.12 In commenting on the SoCG between SZC Co.. and the Environment Agency, MMO draws attention to the Environment Agency reserving comment on impacts on coastal processes until forthcoming reports were reviewed. A modelling report detailing assessm...
	c) Responses to Comments on ExQ1 Responses

	8.2.13 Responses to the MMO’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.55).
	d) Responses to Comments on the draft DCO [REP2-015]

	8.2.14 Responses to the MMO’s comments on the draft DCO are set out in Section 2 of this report.


	9 Responses to highways England
	9.1 Summary of Submissions
	9.1.1 This section provides a response to Highways England submission at Deadline 3 [REP3-071], namely:

	9.2 SZC Co.’s Response
	a) Comments on Reports submitted by SZC Co. at Deadline 2
	9.2.1 SZC Co. has engaged with Highways England with regards to the development of the Construction Traffic Management Plan (CTMP) [REP2-054], Construction Worker Travel Plan (CWTP) [REP2-055] and Traffic Incident Management Plan (TIMP) [REP2-053] and...
	i. Construction Traffic Management Plan

	9.2.2 SZC Co. welcomes Highways England’s comments on the CTMP [REP2-054] at Deadline 3. Key comments and SZC Co’s responses are:
	 Demonstration of the deliverability of rail to provide confidence in the proposed daily HGV limits in the CTMP [REP2-054] – the deliverability of rail was discussed at ISH2 and a summary is provided in Written Summaries of Oral Submissions made at I...
	 Further detail on the proposed GPS tracking of HGVs, including defining the geofence – SZC Co. will continue to engage with Highways England to provide further information on GPS and agree the extent of the GPS geofence on the Strategic Road Network...
	 Use of laybys on the SRN – the freight management facility will provide welfare facilities and HGVs will be directed to use the facilities at the freight management facility (and will be able to arrive early to do so) rather than laybys on the SRN o...
	 Management of LGVs – Highways England accept that LGVs will be more difficult to control and the volume compared to other modes is not significant. SZC Co. welcomes the suggestion from Highways England to provide online induction for LGVs and route ...
	 Frequency of TRG monitoring reports and meetings – Highways England’s suggestion that the frequency of monitoring reports and TRG meetings is increased where activity for the Project is expected to intensify. SZC Co. will liaise with Highways Englan...
	ii. Traffic Incident Management Plan [REP2-053]

	9.2.3 SZC Co. welcomes Highways England’s comments on the TIMP [REP2-053] at Deadline 3. Key comments and SZC Co’s responses are:
	 Extent of Incident Management Area (IMA) and HGV routing on the SRN – SZC Co. will continue to liaise with Highways England and other relevant authorities to agree the extent of the IMA and HGV routing on the SRN.
	 Scenario planning of incidents – this was discussed at ISH3 and is summarised in the Written Summaries of Oral Submissions made at ISH3 (Doc Ref 9.43). SZC Co. has committed to work with the highway authorities and Suffolk Constabulary to provide fl...
	 Holding locations on the SRN in the event of an incident en-route to the freight management facility - SZC Co. is currently agreeing locations of holding locations on the SRN west of the Orwell bridge that SZC HGVs will be directed to as part of the...
	iii. Construction Worker Travel Plan

	9.2.4 SZC Co. welcomes Highways England’s comments on the CWTP [REP2-055] at Deadline 3. Key comments and SZC Co’s responses are:
	 Promotion of rail – Highways England accepts that the use of rail by workers is likely to be very small but considers that the CWTP [REP2-055]  should monitor the use of and promote rail. SZC Co. is committed to promoting sustainable travel and will...
	 Car share mode share target – Highways England considers that SZC Co. should aim to promote more car sharing that currently proposed in the mode share aim targets in Table 3.2 of the CWTP [REP2-055]. SZC Co. will consider this as part of the next ve...
	 Contingency fund – Highways England is seeking further information on the proposed transport contingency fund. SZC Co. will continue to engage with Highways England, SCC and ESC to agree the scope of this fund.
	b) Responses to Comments on the draft DCO [REP2-015]

	9.2.5 Responses to the MMO’s comments on the draft DCO are set out in Section 2 of this report.
	c) Responses to Comments on the draft Statement of Common Ground

	9.2.6 An updated version of the Statement of Common Ground between SZC Co. and Highways England will be submitted at Deadline 6.


	10 Responses to national trust
	10.1 Summary of Submissions
	10.1.1 This section provides a response to National Trust’s submission at Deadline 3 [REP3-070], namely the National Trust has provided comments on the following:

	10.2 SZC Co.’s Response
	a) Monitoring and Mitigation Plan for Minsmere-Walberswick and Sandlings (North)
	10.2.2 An updated plan (Doc Ref. 9.15(A)) is submitted to Deadline 5 having taken account of comments from National Trust, as well as comments from RSPB and SWT. Notably, the following amendments have been made to the plan (paragraph numbers refer to ...
	10.2.3 The National Trust describes the proposed provision of additional wardens as ‘pitifully small’.  SZC Co respectfully disagrees given that two full time wardens are proposed under the plan as part of the initial mitigation measures and additiona...
	b) Shadow HRA Second Addendum

	10.2.4 SZC Co. will provide a response at Deadline 6.
	c) Sizewell C Coastal Defences Design Report

	10.2.5 SZC co. notes the Trust’s comment that it ‘does not feel any of the work contained in the recently submitted documents answer or mitigate any of the concerns we set out previously in our Written Representation’, which is disappointing.
	10.2.6 The Trust’s principal concern appears to be the seaward extent of the Hard Coastal Defence Feature (HCDF) as proposed in the accepted change and detailed in [REP2-116].   In response to stakeholder concerns in this regard SZC Co. commissioned a...
	d) One dimensional modelling of the Soft Coastal Defence Feature

	10.2.7 SZC Co. notes the Trust’s comments in relation to REP2-115.  This report has been superseded by REP3-032 taking into account the results of the detailed storm erosion modelling submitted in REP3-048. SZC Co. will respond to any comments in rela...
	e) Comments on Written Representations from Suffolk Coast and Heaths AONB Partnership

	10.2.8 SZC Co. note the National Trusts support of the Suffolk Coast and Heaths AONB Partnerships comments in relation to the AONB. SZC Co. have provided a response to the issues raised within the initial Statement of Common Ground between SZC Co. and...
	f) Comments on the draft DCO [REP2-015] and draft Deed of Obligation

	10.2.9 Responses to the National Trust’s comments on the draft DCO and draft Deed of Obligation are set out in Section 2 of this report.
	g) Comments on the draft Statement of Common Ground between the Applicant and National Trust

	10.2.10 An updated Statement of Common Ground between the Applicant and National Trust is due to be submitted at Deadline 6, with discussions ongoing.


	11 Responses to royal society for the protection of birds AND SUFFOLK WILDLIFE TRUST
	11.1 Summary of Submission
	11.1.1 This section provides a response to submissions from the Royal Society for the Protection of Birds (RSPB) and Suffolk Wildlife Trust (SWT) at Deadline 3 [REP3-072 to REP3-075], namely the RSPB and SWT provided comments on the following:

	11.2 SZC Co.’s Response
	a) Responses to Comments on Reports submitted by SZC Co.
	i. Shadow HRA Second Addendum

	11.2.1 Detailed responses to technical queries raised by RSPB/SWT in respect of the Shadow HRA and the Shadow HRA Addendum (in aggregate) are provided in appendices to this report, including the following: marsh harriers and marine birds (primarily re...
	11.2.2 In addition, and directly relevant to the monitoring and mitigation for the potential impacts of recreational displacement, SZC Co. is developing two monitoring and mitigation plans to cover relevant European sites, as follows:
	11.2.3 Specifically in relation to these plans, the RSPB and SWT query why the Alde, Ore and Butley Estuaries SAC and Orfordness – Shingle Street SAC have not been included in this section.
	11.2.4 Disturbance due to increased recreational pressure was not a pathway that was screened into the assessment for the Alde, Ore and Butley Estuaries SAC due to the nature of the qualifying features (estuaries, mudflats and sandflats not covered by...
	11.2.5 With regard to the Orfordness to Shingle Street SAC, the main area where sensitive shingle vegetation is present is along the Orfordness to Shingle Street shingle spit.  The main access point to the shingle spit is by boat from Orford.  Once on...
	11.2.6 As noted above, the updated Monitoring and Mitigation Plan for Minsmere – Walberswick European Sites and Sandlings (North) European Site (Doc Ref. 9.15(A)) is submitted to Deadline 5 having taken account of comments from RSPB and SWT, as well a...
	ii. Outline Drainage Strategy [REP2-033]

	11.2.7 An updated version of the Outline Drainage Strategy is to be submitted at Deadline 6, taking account of comments from RSPB and SWT.
	iii. Preliminary Design & Maintenance Requirements for the SCDF

	11.2.8 SZC Co. notes RSPB/SWT’s comments in relation to REP2-115.  This report has been superseded by REP3-032 taking into account the results of the detailed storm erosion modelling submitted in REP3-048. SZC Co. will respond to any comments made in ...
	iv. Coastal Defence Design Report

	11.2.9 SZC Co. disagrees that the proposed Hard Coastal Defence Feature has been inadequately described for environmental assessment purposes. The HCDF has always been within the submitted and assessed parameters and no updates are required to environ...
	11.2.10 This is also the case with the reduced seaward extents of the HCDF submitted at Deadline 5 to address stakeholder concerns, which is explained in ISH6 Written Submission Appendix A submitted at Deadline 5.
	v. Marsh Harrier Habitat Reports

	11.2.11 SZC Co. is submitting further details on the predicted prey provision at marsh harrier compensation habitat and the suitability of the habitat as compensatory measures at Deadline 6.
	b) Bat Survey Reports

	11.2.12 SZC Co. submitted a detailed response to the bat issues raised in the Local Impact Report [REP1-045] submitted by ESC/SCC.  Given that there is a substantial overlap in the comments raised by RSPB/SWT and the Councils, most of the points are a...
	11.2.13 SZC Co. will consider further any unique points made by RSPB and SWT in respect of bats and the bat survey reports and will respond further at Deadline 6 if relevant.
	c) Biodiversity Net Gain reports

	11.2.14 A detailed response to RSPB/SWT comments in provided at Appendix O of this report.  The RSPB / SWT position in relation to alleged ‘double-counting’ of mitigation areas is rebutted, and the SZC Co application of the assessment method is demons...
	d) Comments on Written Representations from Natural England [REP3-042] and the Environment Agency [REP3-042]

	11.2.15 The RSPB/SWT responses to these representations will be considered further and a response will be made at Deadline 6 if relevant.
	e) Responses to Comments on ExQ1 Responses

	11.2.16 Responses to RSPB and SWT’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.55).
	11.2.17 Responses to Comments on the draft DCO [REP2-015]
	11.2.18 Responses to RSPB and SWT’s comments on the draft DCO are set out in Section 2 of this report.

	11.3 Additional Responses to RSPB and SWT’s Written Representations
	11.3.1 The Applicant provided a response to the RSPB and SWT’s written representation at Deadline 3 in REP3-042, together with responses to written representations from other parties. In the report, SZC Co. provided an update on ongoing work and advis...
	11.3.2 Paragraph 11.2.10 of SZC Co. Comments on Written Representations [REP3-042] advises that the updated Water Supply Strategy will be submitted at Deadline 5. Please refer to SZC Co.’s Deadline 5 cover letter, which states that the applicant now i...
	11.3.3 Table 14.1, Line 3.227 of SZC Co. Comments on Written Representations [REP3-042] advises that a technical paper on the proposed control structure will be issued at Deadline 5. This is responded to in Appendix C of this report.
	11.3.4 Table 14.1, Line 3.258 of SZC Co. Comments on Written Representations [REP3-042] advises that a monitoring plan will be submitted and this will now be provided at Deadline 6.
	11.3.5 Paragraph 14.5.9 of SZC Co. Comments on Written Representations [REP3-042] advises that a detailed response will be provided on daytime and night time noise levels. This is responded to in Appendix N of this report.
	11.3.6 Paragraph 14.5.60 of SZC Co. Comments on Written Representations [REP3-042] confirms that surveys relating to the SPA white-fronted goose population have been undertaken over the 2020-2021 winter period. In line with this, the White-Fronted Gee...
	11.3.7 Paragraph 14.5.70 of SZC Co. Comments on Written Representations [REP3-042] advises that a response will be provided on RSPB and SWT’s Written Representations regarding additional noise sources resulting from the relocation of Sizewell B facili...
	11.3.8 Paragraph 14.6.1 of SZC Co. Comments on Written Representations [REP3-042] advises that a detailed response will be provided on noise and visual disturbance of the marsh harrier. This response is contained at Appendix M of this report.
	11.3.9 Paragraph 14.8.1 of SZC Co. Comments on Written Representations [REP3-042] advises that a detailed response will be provided on marine ecology matters raised by RSPB and SWT. Appendix P of this report contains this response.
	11.3.10 Paragraph 14.9.2 of SZC Co. Comments on Written Representations [REP3-042] advises that further responses will be provided as necessary on the RSPB and SWT’s concerns in relation to bats. This is responded to above and a further response will ...
	11.3.11 Paragraph 14.13.4 of SZC Co. Comments on Written Representations [REP3-042] confirms that detailed comments will be provided in relation to biodiversity net gain, in response to RSPB and SWT comments. Appendix O contains this response.
	11.3.12 Paragraph 14.5.2 of SZC Co. Comments on Written Representations [REP3-042] confirms that the omission of the 65dB LAmax contour from the Phase 5 noise modelling will be checked and revised accordingly.  A revised figure is contained in Figure ...


	12 Responses to Suffolk constabulary
	12.1.1 At Deadline 3, the Suffolk Constabulary commented on response to the ExA’s first written questions [REP3-076 and REP-077].
	12.1.2 Responses to the Suffolk Constabulary’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.55).

	13 Responses to submissions by landowners
	13.1 Summary of Submissions
	13.1.1 This section provides responses to issues raised by owners of Order land in Written Representations, comprising:

	13.2 Miss Dyball, Miss Hall and SR Whitwell & Co [REP3-118]
	13.2.1 In their Written Representation deadline 3 the Interested Party identifies concerns regarding the selection of Fen Meadow mitigation land and requests that the Examining Authority makes a site visit to the proposed site. SZC Co. believes that t...
	a) Impact on livelihood

	13.2.2 The Interested Party identified concerns in relation to the impact of the Fen Meadow establishment on the well-being and livelihood of the occupier.
	13.2.3 The concerns are dealt with in the Second Relevant Representations Report [REP3-049], including Addendum [AS-153], which details SZC Co.’s agent Dalcour Maclaren’s engagement with representatives of the affected landowners and occupier to under...
	b) Damage to habitat

	13.2.4 The Interested Party has concerns that the establishment of the Fen Meadow habitat in this area will permanently damage the existing valuable ecological habitat and hydrology on this land and the surrounding land.
	13.2.5 The Fen Meadow Plan to be submitted at Deadline 6 will define the proposals at this site.  No proposals will be taken forward which damage existing habitats of value in the vicinity (such as the adjacent Pakenham Fen SSSI) or within the propose...
	c) Distance of site from scheme, size and suitability of site

	13.2.6 The Interested Party raises concerns about the distance of the proposed Fen Meadow at Pakenham from the main development site, the suitability of the proposed site, the practicality and feasibility of converting the site to Fen Meadow, whether ...
	13.2.7 The concerns are dealt with in the Second Relevant Representations Report [REP3-049], including Addendum [AS-153]. In addition, the Written Summaries of Oral Submissions made at ISH7 (Doc Ref 9.47) provide SZC Co. responses to the above matters...

	13.3 Dowley Farming Partnership [REP3-123]
	13.3.1 Create Consulting Engineers Ltd (CCE) have been appointed by LJ & EL Dowley raise a number of concerns in relation to the impact of the scheme on the Interested Party’s property, the Theberton House Estate located close to the village of Theber...
	a) Visual Impact/Lighting
	b) Noise

	13.3.2 CCE, on behalf of the Interested Party disagrees with the methodology used by SZC Co. for the noise assessments.
	13.3.3 SZC Co. does not accept CCE’s findings in respect of noise, as CCE appears to misunderstand the ‘5dB(A) change’ method of assessment, as described in Appendix E3.3 of BS5228-1: 2009+A1: 20140F , and consequently draws incorrect conclusions.
	13.3.4 The 5dB(A) change method gives largely the same outcomes as the ‘ABC method’ that is set out in Appendix E3.2 of the same standard and is the method that SZC Co. has used to inform the construction noise assessment.
	13.3.5 The important caveat stated in BS5228-1: 2009+A1: 2014 for the 5dB(A) change method is that equating a 5dB change to a significant impact is subject to lower cut-off values of 65dB, 55dB and 45dB for the daytime, evening and night-time periods ...
	13.3.6 The application of the lower cut-off values is important, as without them the 5dB(A) change method would lead to far more onerous outcomes than the ABC method, which would undermine the statement in Appendix E3.1 of BS5228-1: 2009+A1: 2014 that...
	13.3.7 Had the 5dB(A) change method been used for the receptor Theberton House, the assessment outcomes would be the same as set out in the Volume 6, Chapter 4 of the ES [APP-451], i.e. the preparatory works would give rise to a not significant effect...
	13.3.8 At paragraph 2.11 of the submission, CCE quote paragraph 4.3.26 of Volume 6, Chapter 4 of the ES [APP-451], which refers to the requirement in DMRB LA1111F  to take account of local circumstances when reaching a final conclusion on the signific...
	13.3.9 The requirement in DMRB LA111 is set out in paragraph 3.60, which provides instruction on whether a short-term effect is either significant or not significant, depending on the specific circumstances stated in Table 3.60. It is not a general di...
	13.3.10 In any event, the short-term effects from road traffic noise at Theberton House have already been identified as significant, in an EIA context, and therefore the only modification that would be relevant in Table 3.60 would have the effect of r...
	13.3.11 CCE also states at paragraph 2.5 that the submitted construction noise assessment is only suitable to assess the viability of the development, and not the likely effects.
	13.3.12 SZC Co. is content that the approach adopted in the submitted noise assessment is consistent normal good practice for any construction project at a similar point in its lifespan (i.e. prior to consent) and that the conclusions reached are both...
	13.3.13 Although a main contractor is yet to be appointed and therefore cannot provide detailed method statements for the works, the construction noise assessment has been informed by consulting and acoustics engineers and consultants with a wealth of...
	c) Air Quality

	13.3.14 Similarly, the construction dust assessment also considers potential receptors within established screening distances and Theberton House lies outside those distances.  The dust assessment concludes that with the embedded mitigation in place, ...
	13.3.15 The results for predicted impacts from transport emissions are presented in Volume 3, Appendix 2.7.C of the ES Addendum [AS-127], the construction dust assessment for Sizewell Link Road is presented in Volume 6, Appendix 5A of the ES [APP-455]...
	13.3.16 Based on the above it is therefore considered that air quality effects at Theberton House have been adequately characterised and results are not considered to be significant or at risk of causing any exceedance of air quality standard set for ...
	d) Road Safety

	13.3.17 The Interested Party believes the Consolidated Transport Assessment [REP2-045] is insufficient.
	13.3.18 All of the proposed highway schemes have been designed in accordance with the Design Manual for Roads and Bridges (DMRB), and the SZC Co. design teams have taken advice from an embedded road safety expert in developing those designs. The highw...
	13.3.19 The RSAs were undertaken by fully qualified and experienced team of WSP road safety auditors, who are separate from WSP’s design team. The road safety audit team have had no involvement in, or influence on, the highway scheme concept or design...

	13.4 David and Belinda Grant [REP3-125]
	13.4.1 Create Consulting Engineers Ltd (CCE) have been appointed by David and Belinda Grant raise a number of concerns in relation to the impact of the Sizewell Link Road on the Interested Party’s property including severance and the impact of the roa...
	13.4.2 Details regarding the issues raised were responded to in Written Representations at Deadline 3 [REP3-042]
	a) Severance and impact on farming operations

	13.4.3 The Interested Party raises points in relation to the impact of the installation of the SLR and associated works on the holding including drainage and water supply.
	13.4.4 Details regarding the issues raised in relation to severance were responded to in Written Representations at Deadline 3  [REP3-042]
	13.4.5 SZC Co is currently looking into the feasibility of incorporating an underpass under the SLR to give access for vehicles to the land that will lie to the north of the proposed road. SZC Co. has engaged a drainage expert who has been in correspo...
	b) Fordley Road closure

	13.4.6 The Interested Party believes Fordley Road should remain open for local traffic use.
	13.4.7 This matter is addressed in Written Representations at Deadline 3 [REP3-042]
	13.4.8 A Fordley Road overpass of the Sizewell link road is not possible as explained to the ExA during Issue Specific Hearing 3. A further response is provided in Written submissions arising from Issue Specific Hearing 3 (Doc Ref 9.50).
	c) Issues related to the Consolidated Transport Assessment and Road Safety Audit

	13.4.9 CCE on behalf of the Interested Party have identified a number of areas were they do not agree with the Consolidated Transport Assessment [REP2-045].
	13.4.10 SZC Co. carried out a comprehensive scoping exercise to derive the list of junctions which should undergo detailed traffic modelling to confirm operational capacity. SZC Co. consulted with ESC and SCC to ensure that junctions of interest to th...
	13.4.11 All of the proposed highway schemes have been designed in accordance with the DMRB, and SZC Co.s design teams have taken advice from an embedded road safety expert in developing those designs. The highway schemes have undergone a Stage 1 Road ...
	13.4.12 The RSAs were undertaken by fully qualified and experienced team of WSP road safety auditors, who are separate from WSP’s design team. The road safety audit team have had no involvement in, or influence on, the highway scheme concept or design...
	d) Fordley Hall - Noise

	13.4.13 CCE, on behalf of the Interested Party disagrees with the methodology used by SZC Co. for the noise assessments.
	13.4.14  The review of the noise assessment submitted on behalf of Mr and Mrs Grant by CCE is very similar to that submitted on behalf of the Dowley Farming Partnership. So that the two sections can be read in isolation, SZC Co.’s comments on the CCE ...
	13.4.15 SZC Co. does not accept CCE findings in respect of noise, as CCE appears to misunderstand the ‘5dB(A) change’ method of assessment, as described in Appendix E3.3 of BS5228-1: 2009+A1: 20142F , and consequently draws incorrect conclusions.
	13.4.16 The 5dB(A) change method gives largely the same outcomes as the ‘ABC method’ that is set out in Appendix E3.2 of the same standard and is the method that SZC Co. has used to inform the construction noise assessment.
	13.4.17 The important caveat stated in BS5228-1: 2009+A1: 2014 for the 5dB(A) change method is that equating a 5dB change to a significant impact is subject to lower cut-off values of 65dB, 55dB and 45dB for the daytime, evening and night-time periods...
	13.4.18 The application of the lower cut-off values is important, as without them the 5dB(A) change method would lead to far more onerous outcomes than the ABC method, which would undermine the statement in Appendix E3.1 of BS5228-1: 2009+A1: 2014 tha...
	13.4.19 Had the 5dB(A) change method been used for the receptor Fordley Hall, the outcomes would be less onerous than were set out in the Volume 6, Chapter 4 of the ES [APP-451]. The outcomes for the preparatory works and the main construction works d...
	13.4.20 The 5dB(A) change method does not recognise the day of the week, providing lower cut-off thresholds only according to time of day. Saturdays from 13:00 to 19:00 hours would therefore have the same criteria as every other daytime period; the AB...
	13.4.21 It is this more refined approach to the days of the week that makes the ABC method a more useful, and precautionary, approach to the assessment of construction noise.
	13.4.22 At paragraph 3.10 of the submission, CCE quote paragraph 4.3.26 of Volume 6, Chapter 4 of the ES [APP-451], which refers to the requirement in DMRB LA1113F  to take account of local circumstances when reaching a final conclusion on the signifi...
	13.4.23 The requirement in DMRB LA111 is set out in paragraph 3.60, which provides instruction on whether a short-term effect is either significant or not significant, depending on the specific circumstances stated in Table 3.60. It is not a general d...
	13.4.24 In any event, the short-term effects from road traffic noise at Fordley Hall have already been identified as significant, in an EIA context, and therefore the only modification that would be relevant in Table 3.60 would have the effect of redu...
	13.4.25 CCE also states at paragraph 3.4 that the submitted construction noise assessment is only suitable to assess the viability of the development, and not the likely effects.
	13.4.26 SZC Co. is content that the approach adopted in the submitted noise assessment is consistent normal good practice for any construction project at a similar point in its lifespan, i.e. prior to consent, and that the conclusions reached are both...
	13.4.27 Although a main contractor is yet to be appointed and therefore has not yet provided detailed method statements for the works, the construction noise assessment has been informed by consulting and acoustics engineers and consultants with a wea...
	e) Fordley Hall – Air Quality

	13.4.28 The Interested Party has suggested that a receptor specific assessment is required in relation to their property to establish changes to air quality as a result of the Sizewell C Project.
	13.4.29 Fordley Hall is represented by receptor YX5 on Fordley Road which is located closer to the Sizewell Link Road. At YX5, the impacts from transport emissions are predicted to be negligible with the nitrogen dioxide and particulate matter concent...
	13.4.30 The results for predicted impacts from transport emissions at YX5 are presented in Volume 3, Appendix 2.7.C of the ES Addendum [AS-127] and the construction dust assessment for Sizewell Link Road are presented in Volume 6, Appendix 5A of the E...
	f) Fordley Hall – Visual Impacts / Lighting

	13.4.31 The Interested Party has suggested that a receptor specific assessment is required in relation to their property to assess the impact of the lighting associated with the  proposed Sizewell Link Road.
	13.4.32 This matter is addressed in Written Representations at Deadline 3 [REP3-042]
	g) Ecology

	13.4.33 The Interested Party believes there are discrepancies in the ecology information provided by SZC Co.
	13.4.34 This matter is addressed in Written Representations at Deadline 3 [REP3-042]

	13.5 Bacon Farms / Ward Farming / Nathaniel and India Bacon [REP3-147, REP3-148 & REP3-149]
	13.5.1 In their Deadline 3 submission Create Consulting Engineers Ltd (CCE) appointed by Nathaniel and India Bacon (the Bacon Family)/Ward Farming raise a number of concerns in relation to the impact of the Sizewell Link Road and Marsh Harrier compens...
	a) B1122/B1125 junction

	13.5.2 The Interested Party do not agree with the proposals for the B1122/B1125 junction and have proposed alternative options.
	13.5.3 This matter is addressed in Written Representations at Deadline 3 [REP3-042]
	b) Concerns related to the Consolidated Transport Assessment and Road Safety Audit

	13.5.4 CCE on behalf of the Interested Party have identified a number of areas were they do not agree with the Consolidated Transport Assessment [REP2-045] or the scope of the Road Safety Audit.
	13.5.5 All of the proposed highway schemes have been designed in accordance with the Design Manual for Roads and Bridges (DMRB), and our design teams have taken advice from an embedded road safety expert in developing those designs. The highway scheme...
	13.5.6 The RSAs were undertaken by fully qualified and experienced team of WSP road safety auditors, who are separate from WSP’s design team. The road safety audit team have had no involvement in, or influence on, the highway scheme concept or design ...
	c) Marsh Harrier selection criteria

	13.5.7 The Interested Party identifies concerns regarding the suitability and selection criteria for Marsh Harrier Habitat replacement proposals. Including a query on why the Westleton proposal is required in addition to that at Lower Abbey Farm.
	13.5.8 SZC Co’s position is that the Westleton site is only included within the application in the event that the Secretary of State considers that further marsh harrier compensatory habitats are required in addition to those defined in the HRA Compen...
	13.5.9 SZC Co. issued terms to the owners of the Westleton Marsh Harrier site on 11September 2020 The Interested Party (Ward Farming/Bacon family) have subsequently engaged with the owner of the site to acquire the land. As soon as SZC Co. were made a...


	14 Responses to other submissions
	14.1 SZC Co. Comments on Other Submissions
	14.1.1 This section provides a response to the following parties:

	14.2 Farnham Environment Residents and Neighbours (FERN) [REP3-102]
	14.2.1 In FERN’s Deadline 3 submission [REP3-102], FERN made a number of comments regarding the potential impact of the Two village bypass. SZC Co. responds to these comments below.
	14.2.2 In FERN’s Deadline 3 submission [REP3-102], FERN also commented on SZC Co.’s responses to ExQ1 [REP2-100].  Responses to the FERN’s comments on responses to the ExQ1 are contained separately and submitted at Deadline 5 (Doc Ref. 9.46).
	a) Hydrology at Foxburrow Wood

	14.2.3 SZC Co. has undertaken ground investigation work on the Two village bypass site, and this has been discussed with Suffolk County Council.  The ground investigation work identified that the water table recorded in boreholes is well below the lev...
	b) Distances between properties and woodland to the Two village bypass

	14.2.4 As requested by the Examining Authority, SZC Co. submitted further information at Deadline 4.  Appendix A [REP4-006] comprises a table with distances between properties, and woodland, to the DCO boundary, the permanent boundary and to the Two v...
	c) Surveys

	14.2.5 A substantial ecological baseline is in place for habitat features for the site of the Two village bypass, and this is sufficient for EIA purposes.  Given the concern of stakeholders, and as set out at Deadline 4 [REP4-006],SZC Co. will be unde...
	14.2.6 FERN has also called for Dormouse surveys to be undertaken. No dormouse surveys have been undertaken to date and dormice are generally absent from East Suffolk.
	14.2.7 In the highly unlikely event that they are present locally, they are more likely to be present in the understorey of the ancient woodlands of Palant’s Grove and Foxburrow Wood, and so require the connectivity afforded by the connecting woodland...
	14.2.8 Great Crested Newt (GCN) Surveys undertaken in 2021 have surveyed those ponds that were previously listed as “access not granted”. During these surveys a number of additional ponds were identified and surveyed. The results of the eDNA testing c...
	d) Status of woodland between Foxburrow Wood and Palant’s Grove

	14.2.9 Details regarding the issues raised were responded to in Written Representations at Deadline 3 [REP3-042] (page 74).  East Suffolk Council’s Response to Examining Authority’s First Round of Written Questions (BIO.1.134) submitted at Deadline 2 ...
	e) Costing

	14.2.10 As described in [REP2-100], AI.1.22  SZC Co. has prepared a schematic version of the Parish Council’s alignment, so that it is compliant at a high level with geometric standards (referred to as the revised alternative Parish Council alignment).
	14.2.11 SZC Co. has costed its Two village bypass alignment but not the alternative Parish Council alignment. Comparing costs of individual locations is not considered appropriate. Whilst the alternative Parish Council alignment is at grade between th...
	14.2.12 The Two village bypass alignment (as proposed in the DCO), being in fill over the River Alde flood plain and in cutting past Farnham Hall provides broadly a cut/fill balance in addition to providing noise reducing effects when the DCO route is...
	14.2.13 The cost of the longer PC alternative alignment and additional earthworks (when assessed for the whole route) is likely to exceed the cost of the Two village bypass alignment, although such comparisons are academic.
	f) Noise assessment

	14.2.14 SZC Co. has responded in detail to the Mollett’s Farm written representations within SZC Co.’s comments on responses to ExQ1 at SE.1.12 submitted at Deadline 5 (Doc Ref. 9.46).
	14.2.15 SZC Co. does not accept that the noise assessment for Mollett’s Farm is ‘faulty’. The main criticisms in the Mollett’s Farm written representation [REP2-380] relate to the differences between measurements and calculations, with a claim that th...
	14.2.16 While measurements can be used to inform the calculation of road traffic noise, primarily through a process of validation, the assessment of road traffic noise is based on the predicted levels. This is consistent with assessment method set out...
	g) DMRB geometric standards of the Parish Council alignment

	14.2.17 As described in [REP2-100] AI.1.22, SZC Co. has prepared a revised schematic version of the Parish Council’s alignment, so that it is compliant at a high level with geometric standards (referred to as the revised alternative Parish Council ali...
	14.2.18 The original Parish Council Alignment was received as a pencil line diagram that when drawn to DMRB geometric standards, including transition curves, appears to have substandard radii south and north of Palant’s Grove. The original Parish Coun...
	14.2.19 The revised alternative Parish Council Alignment and the Two village bypass alignment in the DCO are drawn with a minimum centreline radius of 510m with provision of transition curves.
	14.2.20 The original Parish Council alignment would require a radius of 510m to provide the route shown past Walk Farm Barn, reservoir.

	14.3 Woodbridge Town Council [REP3-085 to REP3-089]
	a) Noise
	14.3.1 In its Deadline 2 submission [REP2-198], Woodbridge Town Council (WTC) has provided details of its views on noise and vibration, which underpin its Deadline 3 submissions that make broader points about the proposed infrastructure for the transp...
	14.3.2 It is noted that WTC’s submission [REP3-087] contains its comments on ExQ1, and SZC Co. has provided responses to a number of these points in its Deadline 5 comments on those questions (Doc Ref. 9.55). SZC Co.’s responses are not repeated here.
	14.3.3 At paragraphs 24 to 29 of [REP2-198], WTC notes that until recently trains were required to stop at Woodbridge station prior to accessing the single track section to Saxmundham, but that WTC was not sure if that remained the case.
	14.3.4 Through the discussions with Network Rail, SZC Co. understands that it will not be necessary for its freight trains to routinely stop at Woodbridge station prior to accessing the single track section to Saxmundham. It is not possible to categor...
	14.3.5 At paragraphs 30 to 32 of [REP2-198], WTC has set out their understanding of the source noise levels that have informed the LAFmax noise predictions used in SZC Co.’s submitted noise assessment. To be clear, the LAFmax noise levels measured in ...
	14.3.6 These values were found to be lower than the LAFmax values used in the submitted noise assessment, which were (again, stated at a distance of 10m from the nearside rail):
	14.3.7 Despite the lower levels measured in August 2020, the source data in the noise assessment was retained at the higher values used in the original ES. All of these values, and the decision to retain the higher values from the assessment in Volume...
	14.3.8 WTC’s statement in paragraph 31 of [REP2-198] is factually incorrect; the assessment of LAFmax noise levels from passing trains was not based on the lower levels from those listed. As noted above, the assessment was based on the higher values u...
	14.3.9 At paragraph 32 of [REP2-198] WTC notes that sound levels quoted in terms of LWA noise index are taken “to be immediately adjacent to the unit.” These values are sound power levels, denoted as either LWA or SWL, and these are an indication of t...
	14.3.10 A useful analogy would an electric heater, which has an inherent power typically measured in kW, which generates varying temperatures at different distances. The LWA is analogous to the kW of the heater, while the temperature at different dist...
	14.3.11 WTC’s statement at paragraph 33 of [REP2-198] that “the draft noise mitigation strategy is inevitably flawed for this incorrect assumption alone” does not follow from the previous sections. Even if the source data were incorrect, which SZC Co....
	14.3.12 The benefits of the draft Rail Noise Mitigation Strategy [AS-258] will be realised, irrespective of the particular source data for the locomotives.
	14.3.13 In paragraphs 34 to 40 of [REP2-198] and again in paragraphs 44 to 50 of [REP2-198], WTC states that SZC Co. has not included the effect of train warning klaxons on the assessment, with particular reference to the level crossing at the Kingsto...
	14.3.14 The rail noise calculations are considered to represent a reasonable worst-case scenario, based on the upper end of the range of noise levels likely to be generated by trains when operating normally.
	14.3.15 Since the concern that WTC raises relates to maximum sound levels, which are caused by a single event at a discrete point in time rather than a linear activity during the passage of a train, it would be necessary to assume that the warning kla...
	14.3.16 In paragraphs 41 to 43 of [REP2-198], WTC states that SZC Co. was wrong to exclude flange squeal from its assessment. However, as noted at paragraphs 3.3.1 to 3.3.4 in Volume 3, Appendix 9.3.A of the ES Addendum [AS-257], the flange squeal was...
	14.3.17 It is caused by flange contact, which can occur whenever the wheel flange touches the rail cheek, making a scraping noise. This occurs when the track is out of gauge, or the rail inclination or track can’t is wrong. If flange contact occurs on...
	14.3.18 The ISVR paper5F  that WTC refers to in connection with brake noise, also refers to wheel squeal on curved track, citing a rule of thumb that:
	14.3.19 Wheel squeal is a pure tone due to radial oscillation of the wheel disc, initiated by slip-slide of the contact patch caused by the absence of a differential in a normal rigid railway axle; one wheel has to traverse a greater distance than the...
	14.3.20 Measured from Google Earth, the curve north of Woodbridge Station appears to have a radius of approximately 520m. The bogie wheelbase of the JNA wagons likely to be used by SZC Co. is 2.0m, so the curve radius is well above 100 times the bogie...
	14.3.21 WTC has cited two research papers in paragraphs 51 to 53 of [REP2-198] to underpin their claim that noise from train brakes is likely to generate sound at a comparable level to the locomotive noise. The papers do not make the points that WTC c...
	14.3.22 Firstly, the papers relate to different types of tread brake systems, which act on the wheel running surface. This contact can increase the roughness of the wheel, which can increase the rolling noise of the train, and has been found to be a m...
	14.3.23 The wagons most likely to be used by SZC Co., JNA wagons, do not have tread brake systems, but use disc brakes that do not act directly on the wheel running surface. For that reason alone, the papers are not relevant.
	14.3.24 However, should wagons with tread brakes be used, one can look into what the papers tell us, to see whether they are relevant to SZC.
	14.3.25 It is important to know the distance from the trains that the noise levels are quantified, to understand how the numbers correlate with the numbers used by SZC Co. The ISVR paper does not state the distance from the track that the measurements...
	14.3.26 The noise levels in the ISVR paper are modelled noise levels, representing the component of rolling train noise that is due to the wagon wheels with different brake block types. The underlying premise being that different brake block types inf...
	14.3.27 The International Union of Railways paper6F  similarly sets out the noise level of trains moving at various speeds, which are generally much higher than the speeds envisaged on the East Suffolk line; again, the paper does not show the noise ge...
	14.3.28 Again, the highest noise levels are caused by trains fitted with cast iron brakes, which are no longer used in the UK.
	14.3.29 The data set out in the International Union of Railways paper references CEN ISO 3095, in the context of rail roughness. The measurement distances are not stated in the paper, although there is a reference on page 9 to the reasons why some stu...
	14.3.30 The UK equivalent of CEN ISO 3095, BS EN ISO 30957F , provides a standardised measurement distance of 7.5m from the track centreline. If the studies used in the International Union of Railways paper used measurement distances compliant with CE...
	14.3.31 The properties WTC notes in paragraphs 54 to 56 of [REP2-198] to be within 5m of the East Suffolk line are noted.
	14.3.32 At paragraph 58 of [REP2-198], WTC states that there is no source reference for the noise measurement data it quotes from Table 4.20 in Volume 9, Chapter 4 of the ES [APP-545]. That information can be found in Volume 2, Appendix 11A of the ES ...
	14.3.33 WTC notes at paragraph 58 that they consider a value of 34dB to be a more appropriate indicator of the background noises in Woodbridge, north of Deben Road. This is based on their view that the lowest maximum sound levels measured at the long-...
	14.3.34 This conclusion contrasts with their claim in paragraph 47 of [REP2-198], that the monitoring location was “remote from any highway”. Either WTC views the monitoring location as representative of the central inhabited area of the town, or it i...
	14.3.35 Notwithstanding how representative the monitoring location might be of the wider town, WTC is seeking to use the lowest measured maximum sound levels to represent the background sound level in the town, and use that baseline position to define...
	14.3.36 This conflation of maximum noise levels to represent the background sound level, which is normally a statistical measure of sound representing the lowest 10% of sound levels, and then applying an impact threshold based on an energy sound avera...
	14.3.37 WTC make a similar error in paragraph 74 of [REP2-198], where it is claimed that 40% of people would be highly sleep disturbed, by applying a maximum sound level of 70dB LAFmax to a table of Lnight values, which can be considered as broadly eq...
	14.3.38 At paragraph 59 of [REP2-198], WTC claims that SZC Co. has applied both LAFmax and LAeq measures of noise impact to trains on the Saxmundham to Leiston branch line but only the LAFmax measure to trains on the East Suffolk line.
	14.3.39 This is not correct and was not confirmed in a meeting between SZC Co. and WTC as claimed. Noise from trains on the East Suffolk line was assessed against both metrics, with the impact on the LAeq scale being judged against the impact scale sh...
	14.3.40 At paragraph 61 of [REP2-198], WTC claims that the Government’s Planning Practice Guidance (PPG) on noise8F  sets out “detailed definitions of LOAEL and SOAEL”, but does not refer to an “EIA Significance level as adopted” by SZC Co.
	14.3.41 It is true that the PPG on noise provides a definition of what LOAEL and SOAEL mean, although there is no numerical definition of them, and SZC Co. has not claimed that the term “EIA Significance” is anything other than a shorthand description...
	14.3.42 SZC Co. notes WTC has mis-quoted the definition of LOAEL in paragraph 62 by inadvertently including the word ‘significant’.
	14.3.43 SZC Co. is not clear on the point that WTC is making at paragraphs 65 and 66 of [REP2-198]; it appears that the claim is that the values for a medium magnitude impact on a medium sensitivity receptor, for which SZC Co. has used the shorthand r...
	14.3.44 WTC points to the World Health Organisation’s (WHO) Environmental Guidelines for the European Region9F  in paragraph 67 to 80 of [REP2-198] as evidence that railway noise should not exceed 44dB Lnight. This misrepresents what the WHO numbers s...
	14.3.45 The WHO guidelines represent the point at which there is an onset of an adverse effect, i.e. the LOAEL. If one accepts that Lnight and the night-time LAeq,8hrs values are broadly equivalent, then the 40dB LAeq,8hr LOAEL adopted by SZC Co. is m...
	14.3.46 After acknowledging that the 2018 WHO guidelines currently do not inform any Government policy or guidance, WTC states at paragraph 75 in [REP2-198] that “government guidance has closely followed such guidance from WHO after evaluation.” SZC C...
	14.3.47 WTC claims at paragraph 77 of [REP2-198] that the WHO 2018 guidance accords with the three stated aims of the Noise Policy Statement for England (NPSE)10F , which SZC Co. does not accept. The three stated aims require actions at the LOAEL and ...
	14.3.48 WTC also claims at paragraph 78 of [REP2-198] that “such revised guidance can be reasonably anticipated to be in place well before the use of the East Suffolk line for Sizewell freight traffic.” SZC Co. is not clear on the basis of this claim,...
	14.3.49 At paragraph 79 of [REP2-198] WTC again conflates different noise metrics, claiming that the WHO guideline value of 44dB Lnight is similar to the 45dB LAFmax value cited in the Professional Practice Guidance on Planning & Noise (ProPG) 11F , d...
	14.3.50 At paragraph 86 of [REP2-198] WTC notes that:
	14.3.51 The SOAEL adopted by SCZ Co. is 77dB LAFmax, measured as a free-field value, not 70dB LAFmax. The Noise Mitigation Scheme [REP2-034] has now been amended so that insulation is offered at 70dB LAFmax (free-field, equivalent to 73dB LAFmax at a ...
	14.3.52 It is worth noting that while WTC notes that it wishes to see further reductions in the thresholds for railway noise, SZC Co. considers that the Noise Mitigation Scheme [REP2-034] already goes beyond the equivalent offer under the Noise Insula...
	14.3.53 In paragraph 88 of [REP2-198], WTC states that the extracts from British Standard (BS) 8233: 201413F  contained in paragraphs 4.37, 4.38 and 4.44 of Volume 1, Appendix 6G, Annex 6G.1 of the ES [APP-171] are relevant as they refer to “sporadic ...
	14.3.54 While agreeing that that is broadly what BS8233: 2014 states, it is important to note that the values in BS8233: 2014 are not noise limits as described by WTC, but:
	14.3.55 BS8233: 2014 states that it is:
	14.3.56 While noting that BS8233: 2014 states:
	14.3.57 The standard does not provide any guidance on what a suitable criterion should be. Earlier versions of the standard referred to a maximum noise levels similar to that contained in earlier WHO guidance14F  on maximum noise levels, but the curre...
	14.3.58 Notwithstanding the lack of guidance in BS8233: 2014 as to a suitable guideline value for maximum noise levels, SZC Co. has adopted the WHO’s internal threshold of 45dB LAFmax as an indicator of potential sleep disturbance, and the assessments...
	14.3.59 At paragraph 92 of [REP2-198], WTC criticises the lack of weight SZC Co. placed on the 2018 WHO guidelines. SZC Co. accepts that it should not have dismissed the guidelines on the basis of the guidelines not having been incorporated into plann...
	14.3.60 At paragraphs 94 and 95 of [REP2-198], WTC states that SZC Co. “intimated” it was feasible to consider the use of vibration reducing rail systems on the East Suffolk line. To be clear, SZC Co. stated that it would explore with Network Rail the...
	14.3.61 At paragraphs 94 and 95 of [REP2-198], WTC raises the potential impact of railway noise on the Deben Estuary Ramsar and SPA.
	14.3.62 Section 8.8 b iv) of the Shadow HRA Report [APP-145] presents a detailed analysis of the potential effects of anthropogenic noise and visual disturbance on waterbirds. On the basis of that analysis, a 70dB noise level (LAmax) is considered app...
	14.3.63 A threshold of 70dB noise level (LAmax) is, therefore, adopted as the threshold against which the potential effects of railway noise on the non-breeding waterbird qualifying features of the Deben Estuary SPA and Ramsar site are assessed.
	14.3.64 The predictions from the operational noise modelling indicate that the zone of predicted exceedance of the 70dB LAmax noise level is restricted to a narrow corridor along the railway line, and at no point does this zone extend into the Deben E...
	14.3.65 Other issues raised by WTC principally relate to whether or not it may have been possible to dual the East Suffolk line to increase the potential for daytime freight movements.  These are matters to which SZC Co. has responded – for instance i...

	14.4 Heveningham Hall Estate [REP2-287]
	14.4.1 SZC Co. has reviewed the Written Representations submitted on behalf of Heveningham Hall Estate and provides the below comments.
	Model locations - it is unclear how the receptor locations subject to dispersion modelling for each of the European designated sites have been identified

	14.4.2 Receptor transects have been selected for sites that are within 200m of the affected road network, as concentrations will have returned to background levels beyond this distance.  This 200m distance is in accordance with the Highways England’s ...
	14.4.3 Figure 12B.1 in Volume 2, Appendix 12B of the ES [APP- 213] shows the local road and rail network that has been assessed in the air quality assessment. The transport network covers an area between Lowestoft and Ipswich, and receptor locations h...
	Ammonia - no consideration has been afforded to the deposition of ammonia

	14.4.4 No assessment of ammonia concentrations from road vehicles has been included, as Highways England guidance on assessing impacts from road traffic emissions (LA105) does not identify ammonia emissions as pollutants requiring assessment.  In addi...
	Geographical consideration of air quality effects

	14.4.5 For clarity, regarding the statement that effects would only be relevant to “the portion of the site immediately adjacent to the road”, this is based on the outcome of the modelling of transects at intervals of 5m from the edge of the site clos...

	14.5 Suffolk Coastal Friends of the Earth [REP3-134 to REP3-137]
	14.5.1 SZC Co. will continue to engage with the Suffolk Coastal Friends of the Earth through the ongoing discussions on the Statement of Common Ground between the parties.



	SZC Outline Vessel Management Plan V1.0_SR.pdf
	1 Introduction
	1.1.1 This Outline Vessel Management Plan (OVMP) provides details of the proposed approach to managing deliveries to the Permanent and Temporary BLF at the SZC site via the marine route over the period of construction and operation.
	1.1.2 The OVMP will be supplemented during the detailed planning and construction stages by specific Vessel Management Plans prepared by the contractors to accord with the principles in this OVMP.
	1.1.3 The OVMP outlines the vessel movements and routes and provides the strategy for planning the vessel movements to protect the Outer Thames Estuary Special Protection Area (SPA).  The OVMP gives direction on choice of routes and monitoring of vess...
	1.1.4 This Plan excludes:
	1.1.5 For the purposes of this plan the SZC construction period is 2025 to 2032 and the SZC operational and decommissioning period is 2032 to 2140.  The arrangements set out in this outline plan, however, will extend to cover and variation in these da...
	1.1.6 The vessel count presented in this plan includes both the inbound and outbound legs of the journey, i.e. each vessel will have an inbound and outbound leg.
	1.2 Spatial Extents of Plan
	1.2.1 This plan applies to vessel movements, servicing Sizewell C, when they operate within the Outer Thames Estuary SPA only and from the point at which a vessel enters the SPA until that point at which it exits the SPA, other than when the vessel is...
	1.2.2 The OVMP is therefore applicable to any vessel leaving London ports and traversing the southern sector of the SPA and traversing the northern sector to Sizewell C.  It is also applicable to any vessel departing the ports of Harwich or Felixstowe...


	2 Vessel Movements and requirements
	2.1.1 Four families of delivery mechanisms are considered, each with different vessel types, supporting infrastructure and operational characteristics.  The four types are:
	2.2 Permanent BLF
	2.2.1 The Permanent BLF is a NAABSA (Not Always Afloat But Safely Aground) type docking facility used for the transport and handling of Abnormal Indivisible Loads (AILs). Vessels arrive at the facility in the deep water on a high tide and working with...
	2.2.2 While some variety can be accommodated, the Permanent BLF design is optimised for a particular size of North Sea Barge (NSB) which, when ballasted correctly, provides a smooth graded transition to the land via the in-built roll-on / roll-off mec...
	2.2.3 The NSB is unpowered and is towed and manoeuvred using a tug power unit.  Due to low draft, specific shallow water vessels are expected to be necessary, at least for parts of the berthing/ offload/ departure process (e.g. Shoalbuster tugs).  Det...

	2.3 Temporary BLF (MBIF)
	2.3.1 The Temporary BLF, also referred to as the Marine Bulk Import facility (MBIF) is provided for the import of bulk materials, specifically dry or semi dry aggregates for subsequent blending with site-won material and binder to form engineered back...
	2.3.2 The Temporary BLF is a temporary structure and will be removed before the completion of construction (assumed operating life 8 years). It includes a travelling reception hopper and conveyor system for materials handling and transport from the he...
	2.3.3 The design of the facility is optimised for a typical coastal cruiser in the 6 – 7000 tonne class, nominally loaded to 4500 tonnes as permitted by the draft available at the landing position.  All vessels are self-powered and rigged for self-unl...
	2.3.4 Details of a typical vessel are provided below in Plate 2.4:

	2.4 General Access for Dredging, Harbour and Offshore Head
	2.4.1 Within the movements an allowance has been made for the use of the routes for Dredging and Offshore Head construction vessels. These will be ad-hoc as required for Dredging and Offshore Construction and sit within the stated movements. The vesse...


	3 Vessel movements
	3.1.1 Table 3.1 presents a summary of the anticipated vessel movements associated with the permanent BLF and the temporary BLF (MBIF in the table).
	3.1.2 The “Maximum Availability of Cargo Landings” is the maximum seasonal number of landings for which consent has been sought in the DCO process:
	3.1.3 The “Inshore Support Vessels per Landing” column indicates the number of ancillary vessels required in attendance at each landing.  Thus, for a single Permanent BLF landing, the (barge & tug) combination which makes the seagoing journey would be...
	3.1.4 The figures in the body of Table 3.1 represent the current estimate of the number landings of each type in each year, thus 7 AIL deliveries to Permanent BLF in 2027, 28 deliveries in 2028, etc.
	3.1.5 Each Landing would comprise two journeys, one inbound and one return journey.
	3.1.6 Support vessels at or near the shore will be required to attend each cargo delivery as follows

	4 Vessel routing
	4.1.1 Vessel routes have been developed which provide alternatives to ‘preferred routes’ in the event that vessel movements along the preferred routes are shown to be causing disturbance to red-throated divers.
	4.1.2 This section defines the preferred routes from the north (Lowestoft, Route 1) and the south (Ipswich/ Harwich, Lowestoft, Isle of Grain, Route 4) and the alternatives (Lowestoft, Routes 2 and 3) and the south Ipswich/ Harwich, Lowestoft, Isle of...
	4.1.3 Plate 4-1 shows candidate locations for the sources and destinations of material supplies to the SZC project.  Table 4.1 describes the materials and their likely source / destinations.
	4.1.4 Although it is noted that indicative alternative delivery routes are required for the purposes of mitigating impacts on marine mammal and ornithological receptors, the requirements for delivery vessels to comply with the Convention on the Intern...
	4.1.5 Indicative alternative delivery routes have been defined taking into consideration a number of factors, including shallow waters, existing routing, navigational features and existing offshore developments or areas to be avoided.
	4.1.6 The focus is on routes taken by vessels delivering AILs to the permanent BLF and bulk aggregates for blending to the temporary BLF. The ports of Lowestoft, Ipswich, Harwich and the Isle of Grain have been identified as the most likely source of ...
	4.1.7 For the local ports of Lowestoft, Ipswich and Harwich, three indicative routes are presented in Plate 4.2:
	4.1.8 Route 1A and 2A show the routes from Lowestoft, while routes 1B, 2B and 3B show the routes from Ipswich/Harwich.  The alternative routes enable a choice to be made based on the outcome of monitoring the effects of vessel movements on bird popula...
	4.1.9 Based on the approximate number of vessels on the existing shipping routes 2 and 3, Table 4.2 presents the percentage increase in vessel movements for these routes, above the existing baseline levels,  for the maximum number of cargo landings as...
	4.1.10 Two indicative delivery routes from the Isle of Grain are presented in Plate 4.3:
	4.1.11 It is noted that vessels transiting to the BLFs from further south would be expected to join the Sunk Traffic Separation Scheme (TSS)1F  from the south and then follow a similar route as Route 5 above.
	4.1.12 An indicative route for vessels travelling from international ports to the north and east is presented in Plate 4.4. It is noted that routing may be required to change depending on the approval and construction of offshore wind farms in the are...
	4.1.13 It should be noted that indicative routes are corridors and are not intended to be prescriptive for the purposes of navigation and will not be followed precisely by every vessel. All vessels shall passage plan as per the International Regulatio...
	4.1.14 Vessels may deviate from these indicative routes for a variety of reasons at the discretion of the vessel’s Master, including:

	5 monitoring, MANAGEMENT and mitigation
	5.1 Background
	5.1.1 Red-throated divers are only present in the Outer Thames Estuary SPA in the winter period, this being defined for this species as from October-April inclusive.  There are therefore no constraints to vessel movements, in relation to this species ...

	5.2 Vessel Monitoring
	5.2.1 In the event that vessel movements are used during October-April, the vessel movements will be monitored to confirm the delivery routes used. This will be done via Automatic Identification System (AIS) monitoring or a suitable alternative.

	5.3 Ecological Monitoring
	5.3.1 In the event that vessel movements are used during October-April, monitoring of wintering red-throated divers will be undertaken.  Monitoring will be undertaken during each year of vessel movements, if any movements are undertaken during the Oct...
	5.3.2 The approach to monitoring will require the approval of the  Ecology Working Group2F  (EWG), The surveys of vessel-based disturbance to red-throated divers will include either (i) observers aboard vessels undertaking deliveries to Sizewell C or ...
	5.3.3 The survey methodology will be deployed on a trial basis for the first ten vessel movements in the first winter of vessel use.  These trials will be used to refine the survey approach to maximise the extent to which divers are detected and the m...
	5.3.4 The objective of the methodology deployed will to record the presence of divers both on the sea and in flight and particularly divers which take flight in the presence of the vessel.  A working assumption will be made that divers which take flig...
	5.3.5 Thresholds for the number of birds disturbed by vessel movements and which constitute disturbance of the population will be developed in the context of the SPA population and the thresholds will require the approval of the EWG.  The thresholds w...
	5.3.6 The objective of monitoring and any resultant changes to vessel movements is to ensure that red-throated diver populations are not adversely impacted by Sizewell C vessel movements, through substantive disturbance of feeding or resting birds and...
	5.3.7 The monitoring results would be shared with the SZC Co ecologist and the Ecological Clerk of Works (EcOW) on a daily basis and with the EWG monthly for any month during October-April during which vessel movements are being undertaken.
	5.3.8 In the event that large numbers of divers are detected as being displaced by a single vessel movement (‘acute disturbance’), the SZC Co ecologist and / or the ECoW will have the authority to direct subsequent vessels to an alternative route for ...
	5.3.9 In relation to lower levels of disturbance (‘chronic disturbance’), the EWG would determine whether the monitoring over longer periods indicates that substantive disturbance to red-throated divers is occurring based on the thresholds described, ...
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